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ReNOKA is a national programme and citizen movement for the restoration of land 
and water in Lesotho and the Orange-Senqu basin. Support for ReNOKA is provided 
through a partnership between the Government of Lesotho, the European Union (EU) 
Delegation to the Kingdom of Lesotho and the German Federal Ministry for Economic 
Cooperation and Development (BMZ). The EU provides € 27.5 million financial 
contribution through the 11th European Development Fund with Lesotho, while BMZ 
provides € 6 million contribution through its Transboundary Water Management 
Programme in the SADC Region. The Government of Lesotho provides LSL 80 million 
in parallel financing. The EU and BMZ contributions are implemented through a 
technical assistance project “Support to Integrated Catchment Management in 
Lesotho” by the Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ) 
GmbH. 
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Foreword 
 

April 2023 
 

 
 

Dear colleagues and friends, 
 
 

2023 is an important year for the protection of Lesotho’s catchment areas that are 
so vital for our lives, livelihoods, and development. His Majesty King Letsie III and the 
Right Honourable Prime Minister Mr Ntsokoane Matekane visited the Hlotse 
subcatchment as one of the Priority Subcatchments within the programme on 
integrated catchment management under the name ReNOKA – ‘we are a river’. The 
purpose of this visit was to showcase the rehabilitation measures being undertaken, 
as well as the community involvement.  
 
“Today I have seen, and I have heard from the members of the community that they 
appreciate the positive impact that ReNOKA has brought in their livelihoods” - His 
majesty King Letsie III. 

As ReNOKA we believe in a multi-stakeholder process which promotes the integrated, 
sustainable, and risk-informed development and management of water, land, and 
related resources in Lesotho’s catchment areas. This believe is reflected in the 
document that you are holding in your hand. 

In November 2022, ReNOKA stakeholders and partners came together in 7 work 
sessions across Lesotho, to map the goals, proposed activities, and resources that 
each of us contribute to make ReNOKA a reality. Together, we discussed, listened to 
each other, and identified the best ways to continue working jointly on our shared 
vision. Drawing from the Operational Plan for 2022, we have carried forward the good 
practises and lessons learned to further make this process a success. 

The result is this ReNOKA Operational Plan for 2023 that provides a comprehensive 
mapping of activities of government departments, civil society organisations, the 
private sector, regional institutions, and international partners to advance climate 
resilience and the restoration of land, water, and livelihoods in Lesotho’s catchment 
areas. In this process, we worked together across institutional boundaries to ensure 
we use our resources effectively, reduce overlaps and redundancies, and make an 
impact for all Basotho and for the entire Orange-Senqu River basin. 

As the National ICM Coordinator, I will work tirelessly with my unit to guide and 
facilitate the implementation of this plan across its six change areas, monitor its 
progress and support all ReNOKA partners. 

I thank you all for your commitment to ReNOKA. 
 
 

Makomoreng Fanana 
National ICM Coordinator 
Ministry of Natural Resources 
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His Majesty King Letsie 
III, during the ReNOKA 
field visit in Ha Khabo in 
April 2023 

 

 
ReNOKA operational 
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awareness and behaviour 
change in Maseru in 
November 2022 
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What is ReNOKA? 
 

Lesotho’s river catchments are vital for 
livelihoods, the economy and environment. 
Lesotho is considered the water tower of Southern Africa. It supplies 40 percent of 
the annual run-off of the Orange-Senqu River despite occupying only three percent 
of the basin’s territory. Lesotho supplies water for agriculture, industry, and 
households across the basin area, which is one of Africa’s most important economic 
centres. Domestically, aquatic ecosystems in Lesotho are directly responsible for 22% 
of GDP and 30% of employment. 

However, Lesotho’s river catchments are facing severe land degradation, which is an 
existential threat to water security for Lesotho and the Orange-Senqu basin, and to 
the livelihoods of the rural population in the catchments of Lesotho. Healthy 
catchment and wetland ecosystems are required to absorb rainfall and release water 
gradually into rivers and streams. Degraded catchments, in turn, worsen flood and 
drought events, soil erosion and siltation. 

To combat these challenges, the Kingdom of Lesotho has embarked on a national 
movement for integrated catchment under the name ReNOKA (‘we are a river’). 
ReNOKA represents a network of individuals, communities and professionals that are 
stronger together, fluid and growing, dedicated to the restoration of water, land, and 
the long- term prosperity of all communities in Lesotho. 

 
 

ReNOKA vision, objectives, and principles 
The vision for ReNOKA is: “We believe that benefits of integrated catchment 
management in Lesotho for today’s and future generations can only be achieved 
through coordinated action and cooperation that empower and support partnerships 
between all stakeholders. The integrated, sustainable, and risk-informed management 
of Lesotho’s catchment areas will lead to the conservation of biodiversity, land, and 
water resources and advance climate resilience. It will contribute to improved urban 
and rural livelihoods, water quality and economic development in the country, the 
Orange-Senqu basin and the entire Southern African region.” 

ReNOKA objectives: The population of Lesotho benefits from water availability and 
quality for all domestic, rural, industrial, or agricultural users; sustainable water and 
land management; the reduction and reversal of land degradation and soil erosion; 
and contributions to advance the resilience to climate change impacts. 

ReNOKA principles: Cooperation and coordinated action among government bodies, 
private sector, civil society, communities, and international partners to promote 
coherence and synergies in the implementation of policies and practices. It shall 
increase civic participation, guarantee equal and balanced use of resources, and 
strengthen transparent and empowering governance. 
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Change that ReNOKA aims to achieve 
 

 

Restoration of degraded 
watersheds through 
emergency rehabilitation 
measures and the 
implementation of 
catchment management 
plans. These plans 
address the human 
causes of degradation 
such as unsustainable 
land use patterns, 
advance climate 
resilience and provide 
livelihood opportunities 
for local communities. 

Relevant policies and 
legislation are updated 
and harmonised 
to ensure effective 
management of 
catchment areas. 
Guidelines for catchment 
planning and for the 
implementation of soil 
and water management, 
as well as clearly defined 
institutional mandates, 
ensure a coherent and 
integrated approach 
across institutions. 

Suitable financing 
mechanisms ensure that 
funding is available for 
the implementation of 
catchment development 
and rehabilitation 
measures at the right 
levels of government. 
Investments from 
international public 
and private institutions 
complement national 
funding arrangements. 

 

     
Resource users and 
professionals have the 
skills they need to 
contribute to 
sustainable 
management of land, 
water and 
environmental 
resources. This 
ranges from practical 
trainings on innovative 
agricultural methods 
to dedicated graduate 
courses at the National 
University of Lesotho. 

Reducing catchment 
degradation depends 
on citizen awareness 
and adoption of more 
sustainable behaviours 
among land water users. 
This is promoted through 
targeted communication 
approaches and 
interventions ground in 
behavioural insights. 

Data and evidence 
inform decision making, 
learning and innovation 
for integrated catchment 
management. The aim is 
that better data leads to 
the creation of evidence 
on effective approaches 
and methodologies, 
optimising the allocation 
of resources to those 
catchment areas and 
local communities 
that are successful in 
implementing integrated 
catchment management. 

 
 
 
 
 

Skills & 
Knowledge 

 
 
 
 

 
Awareness & 

Behaviour Change 

 
 
 
 

 
Data & 

Monitoring 

 
 
 
 

 
Catchment 

Management 

 
 
 
 

 
Policy & 

Governance 

 
 
 
 

 
Finance & 

Investment 
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Introduction 
Water security in Southern Africa depends on healthy catchments of major river 
basins. Lesotho’s contribution to the annual run-off of the transboundary Orange-
Senqu River is forty (40) percent from a land base of only three (3) percent. It secures 
access to vital water for millions of citizens, farmers, and businesses downstream. 
However, the upstream catchments are under constant stress from land degradation, 
soil erosion and the impacts of a changing climate. This is caused by population 
growth, poverty, and food insecurity, which increases subsistence farming and forces 
people into previously uninhabited areas like wetlands and mountain slopes. 

Catchment degradation in Lesotho’s catchments costs an estimated 4.6 percent of 
annual Gross National Income (US$ 108 million). The country loses two percent of 
topsoil to erosion every year because of degradation, and this reduction in arable land 
leads to food insecurity. 

Healthy catchments and wetland ecosystems are required to absorb rain and slowly 
release water during the dry season, but degradation causes flooding and silting up 
of dams. Floods and droughts are further aggravated by climate change. 

The return on investment from action against land degradation is estimated at US$ 
6 for every dollar invested. 

 
 
 

The Change 
The ReNOKA programme aims for integrated catchment management through a 
multi-stakeholder process. It promotes the integrated, sustainable, and risk-informed 
development and management of water and land resources in Lesotho’s catchment 
areas. 

This will improve livelihoods and economic development and benefit the entire 
Southern African region. Our evidence-based and integrated approach should help 
the people of Lesotho to benefit from improved land management, reduced soil 
erosion, a sustainable supply of water, and greater resilience to climate change. 

 
 
 
 
 
 
 
 
 

 

 

About the 
Change Area 
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Key Priorities 
The key priorities for 2023/24 expanding the footprint of implementation of ICM 
activities through upscaling from six to eighteen Sub-catchment areas. Upscaling is 
based on national strategic priorities and clustering based on the peak to valley 
approach. The development of Integrated Catchment Management Development 
Plans (ICMDPs) is another key area. These plans will be based on studies such as 
Climate Risk and Vulnerability Assessment (CRVA) and will adopt the ecosystem-
based approach (EBA). At a Sub-catchment level, ICM action plans will be developed 
and implemented to address community needs. 

 

Gender  
The importance of incorporation of gender assessments in planning is important to 
build an understanding of the social background of the catchments. This enables 
gender responsive planning and implementation in ICM, as well ensuring that no harm 
is exerted to communities through implementation of ICM interventions. 

 

Climate 
The ICM development and council action plans are climate proofed by the 
undertaking of Climate risk and vulnerability assessments, and Public Infrastructure 
Engineering Vulnerability Committee (PIEVC) Protocol. These assessments will 
highlight climate change impacts and further inform climate smart adaptation 
measures. 

 

Coordination and Synergies 
Coordination is planned between key ICM line ministries, private sector and civil 
society operating in their respective catchment management areas.

 

 
 

 
Priorities for 
2023/2024 
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National Level 

Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU ICM Scaling 
Strategy 

Sustainable 
Water and 
Land 
Management 

Dec 
2023 
  
  
  

Scaling strategy 
agreed. 
  
  
  

LMDA, MCC, CPU, 
Department of Water, 
Local Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

ICU Development 
of catchment 
management 
guidelines 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 
  
  
  

Catchment 
Management 
Guidelines 
developed. 
  

CPU, Department of 
Water, Local 
Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

GIZ Improve and 
finalise 
National 
Planning 
Guidelines 
 

Sustainable 
Water and 
Land 
Management 

 Mar 
2024 
  
  
  

National Planning 
Guidelines 
finalised 

Catchment Planning 
TWG, CPUs 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

  

ICU Capacity 
building of 
local 
institutions 
and 
establishment 
of by-laws 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

 Mar 
2024 
  
  
  

By-laws 
produced 

ICU, GIZ, 
Decentralisation 
 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

  

ICU Implementati
on of ICM 
Council 
Action Plans 

Improved 
Equitable 
Livelihoods 

 Mar 
2024 
  
  

ICM plans 
implemented. 

ICU, Local Councils, 
Government 
Departments 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 
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ICU Completion 
and use of 
the 
compendium 
of measures 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

 Mar 
2024 
  
  
  

Compendium of 
measures 

GIZ 
 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

  

LHDA Develop a 
Phase 2 
wetlands 
strategy and 
monitoring 
plan 
 

Sustainable 
Water and 
Land 
Management 

 Mar 
2024 
  
  
  

Wetlands 
strategy and 
plan developed. 

Department of Water GOL Ongoing 
from OP 
2022 

  

LHDA Facilitate 
establishment 
of protected 
area in the 
upper 
Moteete sub-
catchment 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Protected area 
established 

Department of 
Environment 

GOL Ongoing 
from OP 
2022 

  

Forestry, 
Range and 
Soil 
Conservation 

Native seed 
collection and 
germination 
testing 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Native seeds 
pilot areas 

Research Institutes GOL Planned in 
OP 2023 
Survey 

  

Forestry, 
Range and 
Soil 
Conservation 

Construction 
of animal 
drinking 
points 
(Feasibility 
study and 
community 
mobilisation) 

Water 
Availability 
and Quality 

Mar 
2024 

Animal drinking 
points 
constructed 

ICU GOL/WAMPP Planned in 
OP 2023 
Survey 
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Forestry, 
Range and 
Soil 
Conservation 

Range 
rehabilitation 
and 
development 
of grazing 
management 
plans 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Range 
management 
plans developed 

ICU, Forestry, Range 
and Soil Conservation 

GOL/WAMPP Planned in 
OP 2023 
Survey 

  

Forestry, 
Range and 
Soil 
Conservation 

Holistic 
grazing 
management 
(overnight 
kraaling trials) 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar 
2024 

Holistic grazing 
management 
pilot areas 

ICU, Forestry, Range 
and Soil Conservation 

GOL/WAMPP Planned in 
OP 2023 
Survey 

  

CRS Provision of 
technical 
backstopping 
to ICU during 
establishment 
of ICM 
structures 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Provision of 
technical 
assistance 

Coordination with all 
relevant government 
ministries 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

 

CRS Establishing a 
community 
feedback 
mechanism 
on the 
implementati
on of their 
visions 
 

Sustainable 
Water and 
Land 
Management 

Feb 
2024 

Community 
feedback 
mechanism 
developed 

Coordination with all 
relevant government 
ministries 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

 

CRS Support CPUs 
to deliver 
research and 
innovation 
through 
Farmer 
Learning 
Centres (FLC) 
 
 
 

Resilience to 
Climate 
Change 
Impacts 

Mar 
2024 

Research and 
Innovation 
undertaken 
through FLC 

Coordination with 
extension, 
agricultural research, 
and academia 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

 



12 
 

CRS Promoting 
SILC and 
market 
engagement 
through 
existing 
private 
service 
providers and 
market 
agents 
 

Improved 
Equitable 
Livelihoods 

Mar 
2024 

SILC and market 
engagement 
promoted 

Coordination with 
Department of 
Marketing, 
Cooperatives, and 
financial institutions 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

 

CRS Establishing 
and training 
new SILC 
groups and 
marketing 
clubs where 
private 
service 
providers and 
market 
agents are 
not available 
 

Improved 
Equitable 
Livelihoods 

Mar 
2024 

New SILC groups 
and marketing 
clubs 
established and 
trained 

Coordination with 
Department of 
Marketing, 
Cooperatives, and 
financial institutions 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

 

ROLL Rangelands 
biophysical 
assessment 
(ROLL 
catchment 
areas) 
 
 
 
 
 
 
 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar 
2024 

Rangelands 
biophysical 
assessment 
conducted 

ICU, Forestry, Range 
and Soil Conservation 

GOL/ROLL Planned in 
OP 2023 
Survey 
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Upper Mohokare Catchment Management Area 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU, LMDA 
ORASECOM, 

Develop 
Integrated 
Catchment 
Management 
and 
Development 
Plan for the 
Upper 
Mohokare 
Catchment  
 

Sustainable 
Water and 
Land 
Management 

 Mar 
2024 

Upper Mohokare 
Catchment 
ICMDP 
developed 

CPU, CMJC, Private 
Sector, Civil Society  

GoL National 
contribution 
to the Second 
Lesotho 
Compact with 
MCC 

Ongoing 
from OP 
2022 

  

ICU, CPU 
Leribe 

Local Council 
ICM Action 
Plans –  
Menkhoaneng 
and councils 
covering.  
sub-
catchments 
6, 61, 72 and 
51 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Local Council 
ICM Action Plans 
developed 

LMDA, MCC, CPU EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

ICU Phase A, 
Emergency 
Rehabilitation 
Measures – 
Lot 1 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

June 
2023 

Phase A, 
Emergency 
Rehabilitation 
measures 
completed 

CPU, Private Sector, 
Civil Society 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

GIZ Establishing 
additional 
Community 
Watershed 
Teams 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

Mar 
2024 

VWTs and CWTs 
established in 
new Community 
Councils 

CRS, with 
engagement of 
CMJCs and CPUs 

EU/BMZ 
(implemented 
through GIZ) 

Planned in 
OP 2023 
Survey 
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GIZ Climate Risk 
and 
Vulnerability 
Assessment 
for the Upper 
Mohokare 
Catchment 
 

Resilience to 
Climate 
Change 
Impacts 

July 
2023 

Climate Risk and 
Vulnerability 
Assessment 
completed 

VWTs, CWTs, CPU, 
Private Sector, Civil 
Society 

EU/BMZ 
(implemented 
through GIZ); 
World Bank 

Planned in 
OP 2023 
Survey 

  

GIZ Aquatic 
Ecosystems 
Assessment 
for the Upper 
Mohokare 
Catchment 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Aquatic 
Ecosystems 
Assessment 
conducted 

VWTs, CWTs, CPU, 
Private Sector, Civil 
Society 

EU/BMZ 
(implemented 
through GIZ) 

Planned in 
OP 2023 
Survey 

  

GIZ Phase B 
Emergency 
Rehabilitation 
Measures – 
Hlotse 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar 
2024 

planning and 
implementation 
of phase II 
rehabilitation 
measures 

CPU, CMJC, Private 
Sector, Civil Society 

EU/BMZ 
(implemented 
through GIZ) 

Planned in 
OP 2023 
Survey 

  

GIZ Community 
Engagement 
and CC ICM 
Action 
Planning in 
ICM scaling 
sub-
catchments - 
Upper 
Mohokare 
(LMDA SCs) 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Scaling strategy 
agreed 

LMDA, MCC, CPU, 
Department of Water, 
Local Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 

 Planned in 
OP 2023 
Survey 

  

Department 
of Water 

Assessments 
of resources 
and identified 
local 
measures: 
Spring and 
stream 
measurement 
and feasibility 
studies  

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Feasibility 
studies 
completed 

Forestry, Range and 
Soil Conservation, 
Environment 

GoL, ReNOKA, 
World Vision 

Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 
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Department 
of Water 

Wetlands 
rehabilitation 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Restored 
wetland 
ecosystems 

Forestry, Range and 
Soil Conservation, 
Environment 

GoL, ReNOKA, 
World Vision 

Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Department 
of Water 

Design and 
construction 
of water 
system 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Water system 
completed 

Forestry, Range and 
Soil Conservation, 
Environment 

GoL, ReNOKA, 
World Vision 

Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Departments 
of Crops and 
Livestock 
Services 

Rainwater 
harvesting, 
design and 
construction 
of irrigation 
system and 
structures 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Sustainable 
rainwater 
harvesting 
techniques and 
irrigation 
systems 

DWA, Soil and Water 
Conservation 

Community 
Council, 
ReNOKA, 
SADP, WAMPP 

Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Improve 
infrastructure 
for livestock 
agriculture: 
Develop 
drinking 
points, 
provide crush 
pans and 
dipping 
trenches 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Livestock 
infrastructure 
developed 

MFSC Community 
Council, 
ReNOKA, 
SADP, WAMPP 

Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Forestry, 
Range and 
Soil 
Conservation 
 
 
 
 
 

Promote 
Sustainable 
Land 
Management 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Sustainable Land 
Management 
practices 

MAFS, Environment, 
NGOs 

GoL, ReNOKA, 
WAMPP, 
World Vision 

Planned in 
OP 2023 
Survey 

Proposed by 
Range 
sector 
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Middle Mohokare Catchment Management Area 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date 
  

Milestone 

ICU/GIZ Community 
Engagement 
and CC ICM 
Action 
Planning in 
ICM scaling 
Sub-
catchments - 
Middle 
Mohokare 
(Metolong) 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Metolong ICM 
Action Plan 

CoW, DWA, WASCO, 
Forestry, Range and 
Soil and Water 
Conservation, 

EU/BMZ 
(implemented 
through GIZ); 
World Bank;  

Planned in 
OP 2023 
Survey 

  

Lower Mohokare Catchment Management Area 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU/GIZ Community 
Engagement 
and CC ICM 
Action 
Planning in 
ICM scaling 
Sub-
catchments - 
Lower 
Mohokare 
(Bophelo SCs) 
 

Sustainable 
Water and 
Land 
Management 

 Scaling strategy 
agreed 

LMDA, MCC, CPU, 
Department of Water, 
Local Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, 
Environment 

 Planned in 
OP 2023 
Survey 
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Department 
of 
Horticulture, 
Crops and 
Livestock 
  

Improvement 
of food 
security 

Improved 
Equitable 
Livelihoods 

  
  
  
 Mar 
2024 
  
  
  

50% of 
households’ food 
secure 

Horticulture, Local 
Government, 
Forestry, Range and 
Soil Conservation, 
CWT 
  

ReNOKA 
  

Planned in 
OP 2023 
Survey 
  

Proposed by 
Agric sector 
  

Income 
generating 
activities 

Improved 
Equitable 
Livelihoods 

40% engaged in 
income 
generating 
activities. 
  
Practising proper 
crop and land 
management 
 

Forestry, 
Range and 
Soil 
Conservation 

Promote 
Sustainable 
Rangeland 
Management 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar 
2024 

50% of 
rangeland 
rehabilitated 

Department of 
Gender and Youth, 
Local Government, 
Environment, Ministry 
of Agriculture, Food 
Security and 
Nutrition, CWT 
 

ReNOKA Planned in 
OP 2023 
Survey 

Proposed by 
Agric sector 

Forestry, 
Range and 
Soil 
Conservation 

Gully 
rehabilitation 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar 
2024 

30% of gully 
rehabilitation 

Local Government, 
Environment, CWT, 
Ministry of 
Agriculture, Food 
Security and Nutrition 
  

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
Agric sector 

Forestry, 
Range and 
Soil 
Conservation 

Tree 
plantation 

Resilience to 
Climate 
Change 
Impacts 

Mar 
2024 

50% of trees 
planted 

Local Government 
Environment, Ministry 
of Agriculture, Food 
Security and 
Nutrition, CWT, 
NGO/CBOs 
 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
MF RSC 
sector 

Forestry, 
Range and 
Soil 
Conservation 

Nurseries 
establishment 

Improved 
Equitable 
Livelihoods 

Mar 
2024 

At least 5 
nurseries 
established. 

Local Government, 
Environment, Ministry 
of Agriculture, Food 
Security and 
Nutrition, CWT, 
NGO/CBOs 
 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
MF RSC 
sector 
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Forestry, 
Range and 
Soil 
Conservation 

Promote 
Apiculture 

Improved 
Equitable 
Livelihoods 

Mar 
2024 

At least 8 groups 
of beekeepers. 

Local Government, 
Environment, CWT, 
NGO/CBOs, Ministry 
of Agriculture, Food 
Security and 
Nutrition, Health 
 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
MFRSC 
sector 

Forestry, 
Range and 
Soil 
Conservation 

Promote 
Water 
harvesting 
techniques 

Water 
Availability 
and Quality 

  
 Mar 
2024 
  
  

5 earth dams 
 

Local Government, 
Environment, CWT, 
NGO/CBOs, Ministry 
of Agriculture, Food 
Security and 
Nutrition, Health 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 5 animal drinking 

points 

Department 
of 
Environment 

Waste 
management 
programmes 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

50% of 
households 
adhere to waste 
management 
practices 

Local Government, 
Health, Forestry, 
Range and Soil 
Conservation, 
Department of Water, 
Private Sector, 
NGO/CBOs, CWT 
 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Department 
of Water 

Wetlands 
demarcation 
and 
delineation 
 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

All wetlands 
demarcated 

Local Government, 
CWT, Forestry, Range 
and Soil Conservation 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Department 
of Water 

Access to 
clean, 
abundant 
water 
 
 
 
 
 
 
 

Water 
Availability 
and Quality 

Mar 
2024 

80% of 
households with 
accessible 
potable water 

Local Government, 
Forestry, Range and 
Soil Conservation, 
Environment 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 
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Makhaleng Catchment Management Area 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

Community 
Watershed 
Team with 
ICU, 
supported by 
CRS 

ICM visioning 
and planning 

Local 
Governance & 
Empowering 
Governance 
Processes 

Mar 
2024 

ICM Plans 
developed 

CPU, Department of 
Water, Local 
Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

ICU Phase B 
Emergency 
Rehabilitation 
Measures – 
Makhalaneng 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar 
2024 

Phase B 
Emergency 
Rehabilitation 
Measures 
completed 

CPU, Department of 
Water, Local 
Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

ICU, CPU 
Mafeteng 

Implementati
on of Local 
Council ICM 
Action Plans 
– Kubake, 
Manonyane, 
Likolobeng 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

Mar 
2024 

Local Council 
ICM Action Plans 
developed 

Coordinate 
development of 
Likolobeng plan with 
Upper Senqu / 
Senqunyane 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

ICU/GIZ Develop 
Integrated 
Catchment 
Management 
and 
Development 
Plan for the 
Makhaleng 
Catchment 
 

Sustainable 
Water and 
Land 
Management 

Mar 
2024 

Makhaleng ICMP 
developed 

South Africa Orange 
WMA; Scaling up of 
ICM to areas with 
planned investment 
in water 
infrastructure, CPU, 
CMJC, Private Sector, 
Civil Society, 
ORASECOM, 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 
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ICU Phase A, 
Emergency 
Rehabilitation 
Measures – 
Lot 4 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 

Phase A, 
Emergency 
Rehabilitation 
measures 
completed 

CPU, Department of 
Water, Local 
Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

GIZ Climate Risk 
and 
Vulnerability 
Assessment 
for the 
Makhaleng 
Catchment 
 

Resilience to 
Climate 
Change 
Impacts 

Mar-
24 

Climate Risk and 
Vulnerability 
Assessment for 
Makhalaneng 
completed 

VWTs, CWTs, CPU, 
Private Sector, Civil 
Society 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

  

GIZ Aquatic 
Ecosystems 
Assessment 
for the 
Makhaleng 
Catchment 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Aquatic 
Ecosystems 
Assessment 
conducted 

VWTs, CWTs, CPU, 
Private Sector, Civil 
Society 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

  

GIZ Community 
Engagement 
and CC ICM 
Action 
Planning in 
ICM scaling 
Sub-
catchments - 
Makhaleng 
Headwater SC 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Scaling strategy 
agreed 

CPU, Department of 
Water, Local 
Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, 
Environment 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

  

Forestry, 
Range and 
Soil 
Conservation 

Range 
rehabilitation: 
reseeding, 
shrub control, 
pasture rest, 
fodder 
production 
 

Sustainable 
Water and 
Land 
Management 

Quar
ter 3 

Restored 
rangeland 
ecosystems 

LHDA GoL, WAMPP, 
ReNOKA 

Planned in 
OP 2023 
Survey 

Proposed by 
Range 
sector 
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Department 
Water; 
Forestry, 
Range and 
Soil 
Conservation 

Wetlands 
protection: 
wetlands 
demarcation, 
drinking 
points, shrub 
control 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Wetlands 
restoration 

DRRM, Local 
Authorities 

GoL, ReNOKA Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Ministry of 
Agriculture, 
Food Security 
and Nutrition 

Irrigation of 
crop fields 

Improved 
Equitable 
Livelihoods 

Jan - 
Mar 
23 

Irrigation 
schemes 

NGOs, WAMPP, 
APPSA, WFD, World 
Bank 

GoL, World 
Bank, NGOs 

Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Ministry of 
Agriculture, 
Food Security 
and Nutrition 

Construction 
of terraces, 
silt traps, 
diversion 
furrows, etc. 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Jan - 
Mar 
23 

Soil and Water 
conservation 
measures 
implemented 

NGOs, WAMPP, 
APPSA, WFD, World 
Bank 

GoL, World 
Bank, NGOs 

Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Forestry, 
Range and 
Soil 
Conservation 

Construction 
of terraces, 
stone lines, 
brush lines, 
gully heads 
stabilisation, 
diversion 
furrows, 
infiltration 
pits/ ditches, 
and silt traps 
 
 
 
 
 
 
 
 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 

Soil and Water 
conservation 
measures 
implemented 

MAFS, DRRM, local 
councils, NGOs, 
ROLL, ReNOKA, LHDA 

GoL, ROLL, 
ReNOKA, GIZ 

Planned in 
OP 2023 
Survey 

Proposed by 
Soil and 
Water 
Conserva-
tion sector 
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Upper Senqu Catchment Management Area 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

LHDA Rehabilitate 
marginal 
lands, 
degraded 
rangelands, 
and gullies in 
LHWP 
catchments 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 

Align ICM plans 
with LHDA 
catchment 
management 
interventions 

ICM; Local 
Government; 
Agriculture, Food 
Security and 
Nutrition; Forestry, 
Range and Soil 
Conservation 

LHDA Ongoing 
from OP 
2022 

  

LHDA LHDA 
Rangeland 
Management 
Program 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Align ICM plans 
with LHDA range 
management 
support 
interventions 

ICM; Local 
Government; 
Agriculture, Food 
Security and 
Nutrition; Forestry, 
Range and Soil 
Conservation 
 

LHDA Ongoing 
from OP 
2022 

  

Community 
Watershed 
Teams with 
ICU and CPU, 
supported by 
CRS 

ICM visioning 
and planning 
(Khubelu) 

Local 
Governance & 
Empowering 
Governance 
Processes 

Mar-
24 

ICM Plans 
developed 

CWT, CPU, 
Department of Water, 
Local Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

ICU, CPU 
Mokhotlong 

Local Council 
ICM Action 
Plan – Seate 
and 
Mphokojane 
(Khubelu) 

Local 
Governance & 
Empowering 
Governance 
Processes 

Mar-
24 

Local Council 
ICM Action Plans 
developed and 
approved by the 
Council 

CWT, CPU, 
Department of Water, 
Local Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 
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Community 
Watershed 
Team with 
ICU, 
supported by 
CRS 

ICM visioning 
and planning 
(8) 
(Senqunyane) 

Local 
Governance & 
Empowering 
Governance 
Processes 

Mar-
24 

ICM Plans 
developed 

CWT, CPU, 
Department of Water, 
Local Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

ICU, CPU 
Thaba Tseka 

Local Council 
ICM Action 
Plans – 
Tenesolo, 
Makeoana, 
Likolobeng 
(Senqunyane) 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Local Council 
ICM Action Plans 
developed and 
approved by the 
Council 

CWT, CPU, 
Department of Water, 
Local Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

GIZ Emergency 
rehabilitation 
measures - 
Khubelu 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 

Emergency 
rehabilitation 
measures 
completed 

CWT, LHDA, CPU, 
Department of Water, 
Local Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 
 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

  

Department 
of Crops 

Activities to 
address 
erosion: CA 
practice, 
diversion 
furrows, plant 
indigenous 
trees 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 

Soil and Water 
conservation 
measures 
implemented 

CWT, CPU, 
Department of Water, 
Local Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 

GOL Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Research 
Department 

Activities to 
improve crop 
production: 
Soil sampling, 
biofortified 
seeds, use of 
organic 
fertiliser 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Increased Food 
security 

Forestry, Range and 
Soil Conservation 

GOL Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 
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Forestry, 
Range and 
Soil 
Conservation 

Reseeding, 
brush control, 
Leboella 
(rangeland 
rest), fire 
belts 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 

Rangeland 
rehabilitation 
and 
improvement 

CWT, CPU GOL Planned in 
OP 2023 
Survey 

Proposed by 
Range 
sector 

Forestry, 
Range and 
Soil 
Conservation 

Establish 
animal 
drinking 
points, 
grazing 
plants, HLLM, 
cattle post 
adjudication 
 

Resilience to 
Climate 
Change 
Impacts 

Mar-
24 

Sustainable 
rangeland 
management 

CWT, CPU GOL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Department 
of Water 

Maintenance 
and 
formulation 
of water 
communities 
in villages 
 

Water 
Availability 
and Quality 

Mar-
24 

Functional and 
operational 
community 
structures 

CWT, CPU GOL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Department 
of Water 

Identification 
of sources 
and 
construction 
of water 
system 
 

Water 
Availability 
and Quality 

Mar-
24 

Sustainable 
water supply 
systems 

CWT, CPU GOL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Department 
of Water 

Demarcation 
of wetland 
boundaries 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Protection of 
water resources 

CWT, CPU GOL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Department 
of Water 

Fencing of 
springs 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Protection of 
water resources 

CWT, CPU GOL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 
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Forestry, 
Range and 
Soil 
Conservation 

Construction 
of silt traps, 
gabion 
structures, 
tree 
plantation 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 

Soil and Water 
conservation 
measures 
implemented 

CWT, CPU GOL Planned in 
OP 2023 
Survey 

Proposed by 
Soil and 
Water 
Conserva-
tion sector 

Forestry, 
Range and 
Soil 
Conservation 

Dam 
construction, 
rainwater 
harvesting 
tanks, 
drinking 
points, 
construction 
of terraces 
 

Water 
Availability 
and Quality 

Mar-
24 

Soil and Water 
conservation 
measures 
implemented 

CWT, CPU GOL Planned in 
OP 2023 
Survey 

Proposed by 
Soil and 
Water 
Conserva-
tion sector 

Agricultural 
Research 

Capacity 
building 
(proper soil 
management 
skills) 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Capacity 
development 

Research 
(agriculture), 
extension, NGOs, 
Agriculture; Forestry, 
Range and Soil 
Conservation 
 

GoL Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Agriculture Implementing 
measures 
such as tree 
planting, 
rotational 
grazing, 
introduction 
of nurseries 
and 
agroforestry 
 

Improved 
Equitable 
Livelihoods 

 Soil and Water 
conservation 
measures 
implemented 

WAMPP, Range, 
Forestry, Research, 
MPPSA, Extension 

GoL Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Department 
of Water 

Wetlands 
demarcation 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Restored 
wetland 
ecosystems 

Range, Environment, 
Health, BOS 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 
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Department 
of Water 

Community 
capacity 
building on 
maintenance  

Increased 
Civic 
Participation 
& Social 
Inclusion 
 

Mar-
24 

Capacity 
development 

Range, Environment, 
Health, BOS 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Department 
of Water 

Capturing 
unprotected 
springs 
 

Water 
Availability 
and Quality 

Mar-
24 

Sustainable 
water supply 
systems 

Range, Environment, 
Health, BOS 

ReNOKA, GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Lower Senqu Catchment Management Area 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU, CPU 
Mohale’s 
Hoek 

Local Council 
ICM Action 
Plans – 
Maletsunyane 

Local 
Governance & 
Empowering 
Governance 
Processes 

Mar-
24 

Local Council 
ICM Action Plans 
developed and 
approved by the 
Council 

CPU, Department of 
Water, Local 
Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 
 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

 

GIZ Community 
Engagement 
and CC ICM 
Action 
Planning in 
ICM scaling 
Sub-
catchments - 
Lower Senqu 
(LMDA SCs) 
 
 
 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Scaling strategy 
agreed 

CPU, Department of 
Water, Local 
Government, 
Forestry, Range and 
Soil Conservation, 
Agriculture, Private 
Sector, Civil Society 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 
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Forestry, 
Range and 
Soil 
Conservation 

Range 
rehabilitation: 
reseeding, 
shrub control, 
pasture rest, 
fodder 
production 
 

Sustainable 
Water and 
Land 
Management 

Quar
ter 3 

Restored 
rangeland 
ecosystems 

LHDA, CPU, CWT GoL, WAMPP, 
ReNOKA 

Planned in 
OP 2023 
Survey 
 
 
 

Proposed by 
Range 
sector 

Department 
of Water; 
Forestry, 
Range and 
Soil 
Conservation 

Wetlands 
protection: 
wetlands 
demarcation, 
drinking 
points, shrub 
control 
 

Sustainable 
Water and 
Land 
Management 

Dec-
23 

Wetlands 
restoration 

DRRM, Local 
Authorities 

GoL, ReNOKA Planned in 
OP 2023 
Survey 

Proposed by 
Water 
sector 

Ministry of 
Agriculture, 
Food Security 
and Nutrition 

Irrigation of 
crop fields 

Sustainable 
Water and 
Land 
Management 

Jan - 
Mar 
23 

Irrigation 
schemes 

NGOs, WAMPP, 
APPSA, WFD, World 
Bank 

GoL, World 
Bank, NGOs 

Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Ministry of 
Agriculture, 
Food Security 
and Nutrition 

Construction 
of terraces, 
silt traps, 
diversion 
furrows, etc. 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Jan - 
Mar 
23 

Soil and Water 
conservation 
measures 
implemented 

NGOs, WAMPP, 
APPSA, WFD, World 
Bank 

GoL, World 
Bank, NGOs 

Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Forestry, 
Range and 
Soil 
Conservation 

Terrace 
construction, 
stone lines, 
brush lines, 
gully heads 
stabilisation, 
diversion 
furrows, 
infiltration 
pits/ditches 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Jun-
23 

Soil and Water 
conservation 
measures 
implemented 

MAFS, DRRM, local 
councils, NGOs, 
ROLL, ReNOKA, LHDA 

GoL, ROLL, 
ReNOKA, GIZ 

Planned in 
OP 2023 
Survey 

Proposed by 
Soil and 
Water 
Conserva-
tion sector 
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Introduction 
Many analyses regard the root cause of environmental degradation in Lesotho to be 
ineffective governance of land and water resources. 

More effective policies and governance are needed for the sustainable 
implementation of integrated catchment management. 

This includes the regulation of land and water use, and the coordinated 
implementation of catchment management interventions across departments and 
sectors. 

Strong local government institutions are required to set the right priorities for local 
watersheds, in consultation with land and water user associations. 

Lesotho’s administrative and river catchment boundaries do not overlap, so each 
catchment includes several districts and community councils. Coordinating 
institutions are therefore required to develop catchment management plans with 
rehabilitation measures that consider the implications of upstream and downstream 
activities, as well as catchments’ geophysical characteristics. 

 

 
The Change 
ReNOKA aims to improve the governance of natural resources in Lesotho’s catchment 
areas. Harmonisation of laws and policies, development of effective institutions for 
catchment management, and the establishment of common guidelines and 
standards, will enable the development of an integrated planning approach at 
catchment level. 

A revision of Lesotho’s water and environmental legislation will provide a mandate 
for integrated catchment management, harmonise existing policies and support 
relevant ministries with the development of regulations, standards and permitting 
systems. 

The process will consolidate the fragmented mandates and responsibilities of line 
ministries and authorities. It will enable the effective enforcement of regulations for 
use of land and water resources and ensure water and land management plans are 
aligned with catchment boundaries.

 

 

 
About the 
Change Area 
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Key Priorities 
Support to the review of Water Act to anchor ICM institutions and planning processes. 
Support to the review of forestry Policy and development of Soil and Water 
Conservation Bill for harmonizing ICM. Support to the development of pilot by-laws 
in six local councils. Development of ICM planning guidelines and review of 
compendium of soil and water conservation measures. Establishment of ICM 
institutions in the new sub-catchments (12) and two catchment management areas 

 

Gender  
Gender mainstreaming is a vital element in the review of the Water Act, Forestry 
Policy, Soil and Water conservation Bill, and ICM planning guidelines. Gender issues 
are also taken into consideration during the establishment of ICM institutions. 

 

Climate 
 Climate change considerations included in the policies, guidelines, and laws. 

 

Coordination and Synergies 
Coordination is planned between the key line-ministries, private sector, and civil 
society.

 

 
 

 
Priorities for 
2023/2024 
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Review of Key Policies and Acts 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

GIZ Finalise 
revision of 
Water Act  

Harmonization 
of Policies & 
Legislation 

1/15/
2023 

Finalisation of 
issue paper 
 

Lead by Ministry of 
Water, 
Commissioner 
office supported by 
GIZ, MCC, LMDA. 
Coordination and 
engagement 
needed with all 
ReNOKA line 
Ministries  

EU/BMZ 
(implemented 
through GIZ); 
MCC/LMDA 

Planned in 
OP 2023 
Survey 

All Ministries 
are referred 
to as per 
constellation 
before new 
election. The 
coordination 
and 
leadership 
will be 
reviewed to 
fit the new 
cabinet. 
 

3/15/
2023 

Finalisation 
stakeholders’ 
consultation  
 

4/15/
2023 

Draft instruction 
for the bill 
 

7/15/
2023 

Final Act  

GIZ Fostering of 
Policy 
Harmonisation 
through 
implementing 
of Policy 
Roadmap  

Harmonization 
of Policies & 
Legislation 

3/1/2
022 

Procurement of 
technical expert to 
assist with 
drafting/ 
 

Lead Ministry of 
Forestry in close 
coordination with 
all ReNOKA 
ministries   

EU/BMZ 
(implemented 
through GIZ);  

Planned in 
OP 2023 
Survey 

 

6/15/
2022 
 

Main issues 
agreed with 
stakeholders.  
Support to 
drafting 
instruction for 
new Bill and 
revised policy  
Procurement of 
technical expert  
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8/1/2
022 

draft issue paper 

9/15/
2022 

Main issues 
agreed with 
stakeholders  

GIZ Support to 
NSDP III on 
climate risk 
informed and 
integrated 
approaches  

Harmonization 
of Policies & 
Legislation 

1st 
quar
ter  
 
 

Agreement on 
support with WG 
on revision  

Lead Ministry of 
Development 
Planning, coordinate 
with ICU and LMS  

EU/BMZ 
(implemented 
through GIZ);  

Planned in 
OP 2023 
Survey 

 

Preparation of 
input  

Discussion and 
inclusion following 
agreements  
 

ICU Roll out of the 
legal and 
institutional 
road map 

Harmonization 
of Policies & 
Legislation 

Jan-
Dec 
2023 

Revised legal 
instruments and 
policies 

GIZ, ICU, Other 
Government 
Departments 

EU/ BMZ 
(implemented 
through GIZ) 

Planned in 
OP 2023 
Survey 

 

ICU Capacity 
building of 
local 
institutions 
and 
establishment 
of by laws 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

Mar 
2024 

Local institutions 
capacitated and 
by laws 
established 

ICU, GIZ and 
Decentralisation 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

 

Range Range Act Sustainable 
Water and 
Land 
Management 

Mar 
2024 

New Act approved 
by Parliament 

Local government, 
water, environment, 
justice, forestry, 
police 

Lesotho 
Government 
ICM 
(ReNOKA), 
GIZ, other 
donors, IFAD 
 
 
 

Planned in 
OP 2023 
Survey 

Proposed by 
MF RSC 
Sector 
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Forestry Amendment of 
Forestry policy 

Sustainable 
Water and 
Land 
Management 

Dec 
2023 

Revised policy 
approved and 
gazetted 

Local government, 
water, environment, 
justice, forestry, 
police 

Lesotho 
Government 
ICM 
(ReNOKA), 
GIZ, other 
donors, IFAD 
 

Planned in 
OP 2023 
Survey 

Proposed by 
MF RSC 
Sector 

Soil 
Conservation 

Soil & Water 
Conservation 
Bill 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Dec 
2023 

New policy 
approved and 
gazetted 

Local government, 
water, environment, 
justice, forestry, 
police 

Lesotho 
Government 
ICM 
(ReNOKA), 
GIZ, other 
donors, IFAD 
 

Planned in 
OP 2023 
Survey 

Proposed by 
MF RSC 
Sector 

Local 
Government 
& Councils 

Community 
Councils By-
Laws 

Local 
Governance & 
Empowering 
Governance 
Processes 

Mar 
2024 

"Draft by-laws 
submitted and 
approved by 
MoLGCA 

Local government, 
water, environment, 
justice, forestry, 
police 

Lesotho 
Government 
ICM 
(ReNOKA), 
GIZ, other 
donors, IFAD 

Planned in 
OP 2023 
Survey 

Proposed by 
MF RSC 
Sector 

MAFS Review of 
Seed Policy 

Harmonization 
of Policies & 
Legislation 
 

Mar 
2024 

Revised policy 
approved and 
gazetted 

Defence, Local 
Government, Police, 
Environment, Water 

Lesotho 
Government, 
ICM, IFAD 

Planned in 
OP 2023 
Survey 

Proposed by 
Agric Sector 

MAFS Review of 
Livestock 
Policy 

Harmonization 
of Policies & 
Legislation 
 
 

Mar 
2024 

Revised policy 
approved and 
gazetted 

Defence, Local 
Government, Police, 
Environment, Water 
 

Lesotho 
Government, 
ICM, IFAD 

Planned in 
OP 2023 
Survey 

Proposed by 
Agric Sector 

Agriculture Irrigation 
Master Plan 

Resilience to 
Climate 
Change 
Impacts 

Mar 
2024 

Irrigation master 
plan in operation 

Defence, Local 
Government, Police, 
Environment, Water 

Lesotho 
Government, 
ICM, IFAD 

Planned in 
OP 2023 
Survey 

Proposed by 
Agric Sector 
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Agriculture Nutrition Policy Harmonization 
of Policies & 
Legislation 
 

June 
2023 

Revised policy 
approved and 
gazetted 

Defence, Local 
Government, Police, 
Environment, Water 

Lesotho 
Government, 
ICM, IFAD 

Planned in 
OP 2023 
Survey 

Proposed by 
Agric Sector 

Development of Supporting Instruments 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

GIZ Development 
of By-laws 

Local 
Governance & 
Empowering 
Governance 
Processes 

2/15/
2022 

Draft guideline 
discussed at 
district level  

Lead MoLG 
coordination 
needed at Local 
Level with District 
and Community 
Councils. 
Coordination 
needed with 
sectoral ministries 
i.e., Ministry of 
Forestry to provide 
technical inputs 

EU/BMZ 
(implemented 
through GIZ);  

Planned in 
OP 2023 
Survey 

 

6/15/
2022 

Draft By-laws in 6 
CCs  

8/15/
2022 

Final Guideline 

GIZ Publish Soil & 
Water 
Compendium 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

July 
2023 

Compendium 
adopted by 
Stakeholders and 
published 

Sub-national ICU 
leading with CPU 
participation 

EU/BMZ 
(implemented 
through GIZ);  

Planned in 
OP 2023 
Survey 

 

ICU Finalise 
research on 
behaviour 
change 
interventions 
to promote 
conservation 

Local 
Governance & 
Empowering 
Governance 
Processes 

Dec 
2023 
 

Testing & 
implementation of 
design concepts  
 

Busara, Grounded 
Media 

EU/ BMZ 
(implemented 
through GIZ) 

Planned in 
OP 2023 
Survey 

 

Training on SBCC 
done 
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behaviour by 
land and water 
users 

Testing & 
implementation of 
design concepts 
done 

Department 
of Soil and 
Water 
Conservation 

Formalization 
of land 
registration 

Sustainable 
Water and 
Land 
Management 

 Land registration 
in place 

Local councils, 
MAFS, DRRM, 
Department of 
Local Government, 
Law Enforcement 

 Planned in 
OP 2023 
Survey 

Proposed by 
Soil and 
Water 
Conservation 
 

Energy Guidelines that 
stipulate 
minimum 
requirements 
for energy, 
mandatory 
training to 
capacitate 
technical 
officers. 

Local 
Governance & 
Empowering 
Governance 
Processes 

 Guidelines 
developed and 
technical officers 
capacitated 

Forestry, 
environment 

NGOs Planned in 
OP 2023 
Survey 

Proposed by 
Water affairs 
sector 

Department 
of Soil and 
Water 
Conservation 

Soil and water 
conservation 
bylaws and 
policies that 
regulate 
natural 
resources 
 

Sustainable 
Water and 
Land 
Management 

 soil and water 
conservation by 
laws and policies 
established 

Agriculture, 
environment, local 
government, police, 
natural resources 

GoL, UNDP, 
IFAD 

Planned in 
OP 2023 
Survey 

Proposed by 
Soil and 
Water 
Conservation 

MFRSC MFLR to 
promulgate 
Range Act, 
develop 
regulations, 
and develop 
Soil 
Conservation 
Act 
 

Harmonization 
of Policies & 
Legislation 

  
  
  

Range and Soil 
Conservation Acts 
promulgated 
  
  
  

Local authorities, 
CWT, communities, 
M&E, MAFS, Police, 
NGOs 

NGOs, line 
ministries, 
ICM 

Planned in 
OP 2023 
Survey 

Proposed by 
Range and 
Conservation 
sectors 
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Institutional Development and Institutional Strengthening 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU Agreement on 
legal and 
institutional 
mandates for 
ICM incl. 
anchoring in 
policy 
instrument 
 
 
 
 
 

Harmonization 
of Policies & 
Legislation 

 Legal and 
institutional 
mandates agreed 
upon by 
stakeholders 

Key Ministries EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

 

LHDA Establishing 
Conservation 
Associations or 
Range 
Management 
Associations 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

 "Established RMA 
and Registered 
constitution with 
Law office or RMA 
in place. 

MFRSC LHDA Ongoing 
from OP 
2022 

 

GIZ Strengthen 
ICM 
relationship 
with NCCC 

Resilience to 
Climate 
Change 
Impacts 

  
  
  
  

Send letter 
requesting 
membership  

Lead Ministry LMS 
and all NCCC 
Ministries 

EU/BMZ 
(implemented 
through GIZ);  

Planned in 
OP 2023 
Survey 

 

 Contribute to 
efforts on climate 
resilience  
 

 Align ICM Action 
and provide 
reporting to 
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international 
convention  
 

GIZ Strengthen 
Catchment 
Management 
Joint 
Committees 
and 
Catchment 
Planning Units 
as lead 
institutions for 
implementatio
n of sub-
national 
catchment 
plans 
 
 
 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

  
  
  
  

CMJCs onboarded 
and embracing 
community 
mobilisation and 
catchment 
planning 
processes 

Sub-national ICU 
leading with CPU 
participation 

EU/BMZ 
(implemented 
through GIZ);  

Planned in 
OP 2023 
Survey 

 

 CPUs supporting 
CMJCs in 
catchment 
development and 
management 
Activities 

GIZ Build 
ownership and 
strengthen 
political buy-in 
 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 
 

 Political buy-in 
from the 
Parliament and 
Senate 

 Local Government  EU/BMZ 
(implemented 
through GIZ); 

    

DWA Declaration of 
wetlands as 
protected sites 

Sustainable 
Water and 
Land 
Management 

 "Establishing and 
gazetting of 
protected areas 

ICM, Local 
Authorities 

GoL, ICM Planned in 
OP 2023 
Survey 

Proposed by 
Water Sector 

MAFS Capacity 
building on 
institutions 

Local 
Governance & 
Empowering 
Governance 
Processes 

 Institutions 
capacitated 

NGOs, Department 
of Soil and Water 
Conservation, 
MFRSC 

 Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 
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Department 
of Soil and 
Water 
Conservation 

Capacitating 
the community 
members on 
utilization of 
resources 
 

Sustainable 
Water and 
Land 
Management 

 Community 
members 
capacitated 

Local councils, 
MAFS, DRRM 

 Planned in 
OP 2023 
Survey 

Proposed by 
Soil and 
Water 
Conservation 

Natural 
Resources 

Strengthening 
of local 
institutions to 
protect water 
resources 
though 
sensitisation of 
Village Water 
Committees 
and trainings 
for local 
institutions 
 
 
 

Sustainable 
Water and 
Land 
Management 

 Local institutions 
capacitated 

GoL, Range, Local 
Government 

GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water affairs 
sector 

Natural 
Resources 

Identifying 
resources and 
declaring 
protection of 
these 
resources 
under existing 
laws 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

 sustainably 
managed natural 
resources  

Range, Soil & Water 
Conservation, 
Environment 

GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water affairs 
sector 

Natural 
Resources 

Education or 
legal & 
institutional 
mandates 

Local 
Governance & 
Empowering 
Governance 
Processes 
 

 Strengthened 
institutions and 
legal frameworks 

Range, Soil & Water 
Conservation, 
Environment 

GoL Planned in 
OP 2023 
Survey 

Proposed by 
Water affairs 
sector 

MAFS Capacity 
building and 

Local 
Governance & 

 Enhanced 
capacities in 

Extension services GoL, 
Development 

Planned in 
OP 2023 

Proposed by 
Agriculture 
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development 
of technical 
expertise in 
implementatio
n of policies 
and bylaws 
 

Empowering 
Governance 
Processes 

legislature partners Survey sector 
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Finance & 
Investment



       41 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Introduction 
Integrated catchment management builds on a governance structure that can sustain 
key functions like the coherent planning, implementation, monitoring, and reporting 
at national, river basin and local community levels. This requires financial 
sustainability and investments. But catchment planning and rehabilitation are 
currently underfinanced, and responsibilities and budgets are fragmented across 
different government ministries. 

ReNOKA has identified a need for revenue generation and cost-recovery mechanisms 
to fund permanent institutional arrangements for coordination and catchment 
management. This could be achieved through provisions from the national budget, as 
well as from permitting and legislation enabling these institutions to charge for their 
services, reducing reliance on donor funding. 

A financing mechanism is needed for implementation of catchment management 
activities, and to address shortcomings such as weak local capacity in accounting 
and financing. 

There is also a need for fiscal decentralisation and the capacity for catchment-level 
institutions to collect fees for water use and ecosystem services. 

 

 
The Change 
ReNOKA’s goal is the creation of a sustainable financing mechanism for integrated 
catchment management institutions, and for implementation of catchment 
rehabilitation. 

This will enable institutions to be financed through a sector approach coordinated by 
the Government of Lesotho and will allow for cost recovery and revenue generation 
to cover operational costs. 

Strong business cases will demonstrate the returns from investment in catchment 
management to ensure sustainability of water and other natural resources and will 
help to attract funding from public and private partners. 

A long-term financing mechanism will ensure the implementation of catchment 
management plans, with contributions from the private sector, international partners, 
and national and local council budgets. 

Local government institutions will be strengthened in their financial management 
capacity, to issue local payment schemes for ecosystem services, and to fund 
projects for local catchment management. This will benefit the livelihoods of 
community stakeholders, as well as ecosystem restoration and climate resilience.

 

 

 
About the 
Change Area 
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Key Priorities 
Adopt UNDCF LoCAL mechanism to finance Local Council ICM Action Plans. To 
finalise suitable ICM financing architecture for sustainable ICM implementation. 

 

Gender  
Responsive gender budgeting for implementation of plans. 

 

Climate 
Responsive climate budgeting for implementation of plans. 

 

Coordination and Synergies 
Coordination is planned between the key line-ministries, private sector and civil 
society.

 

 
 

 
Priorities for 
2023/2024 
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National Level 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU, GIZ 
LoCAL, 
MoLG&C, MoF 

Advance ICM 
governance 
and 
accountability 
system – 
Establish the 
framework 
conditions for 
local councils 
to manage 
financial 
contributions 
(LoCAL model) 
in line with 
catchment 
management 
area and sub-
catchment 
planning 
processes 
 

Local 
Governance 
& 
Empowering 
Governance 
Processes 

 Framework 
conditions 
established in 
2 districts for 6 
councils until 
10.22; 
6 micro-projects 
with a clear 
climate 
adaptation 
function are 
selected out of 
the ICM planning 
process and 
designed 
for 
implementation in 
the funding cycle 
2023/24 

LoCAL, UNCDF EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 
 
 
 

Driven by GoL 
through 
Technical 
reference 
group. 

ICU, GWP Assessment of 
investment 
climate & 
development 
of Lesotho 
Water 
Investment 
Plan 

Cooperative, 
Sustainable  
& Effective 
Management 
of Water 
resources 

 Pipeline of 
bankable 
investments, 
Investment 
climate analysis 

NCCC, SADB, MTEC, 
LMS Readiness 
Project-GEF 

 Ongoing 
from OP 
2022 

Stronger 
linkages can 
be 
established 
with MTEC 
and their GEF 
supported 
project 
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GIZ Funding 
architecture 
structure is 
designed 
(including pre-
feasibility and 
feasibility) 

Cooperative, 
Sustainable  
& Effective 
Management 
of Water 
resources 

2/15/
2023 

Options for 
financing 
architecture 

Lead Ministry MoF 
in cooperation with 
all ReNOKA line 
Ministry  

EU/BMZ 
(implemented 
through GIZ);  

Planned in 
OP 2023 
Survey 

The steps 
following the 
design highly 
depends on 
the final 
financing 
architecture  

4/15/
2023 

Design and 
governance 
agreed  

4/30
2023 

Support for 
implementation of 
financing 
architecture is 
commissioned  
 

World Bank, 
ICU 

Study on public 
financial 
management/fi
nance 
incentives for 
ICM 
 

Cooperative, 
Sustainable  
& Effective 
Management 
of Water 
resources 

  
  
  
  

  
  
  
  

        

CRS Establishing 
financial 
mechanisms 
(such as small 
grants) so that 
some of the 
plans can be 
funded 
 

Local 
Governance  
& 
Empowering 
Governance 
Processes 

 Financing 
mechanism 
designed 

Need coordination 
with LCN and local 
government 

EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

Synergistic 
implementa-
tion of ICM 
measures and 
livelihoods 
interventions 

ICU Implementatio
n of LoCAL 
financing 
mechanisms 

Cooperative, 
Sustainable  
& Effective 
management 
of Water 
resources 
 

  
  
  

LoCAL model 
implemented 
  
  
  

 GIZ, ICU and 
UNCDF 
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Local Level 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU, GIZ Explore interest 
of private sector 
cooperation in 
implementation 
areas 
 

Cooperative, 
Sustainable  
& Effective 
Management 
of Water 
resources 
 

  
  
  
  

Establishment of 
private sector 
partnership 

IFAD EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

GIZ Financing of 
Councils ICM 
Action plans  

Reduction of 
Land 
Degradation 
& Soil 
Erosion 

1/15/
2023 

Opening of banks 
accounts   

Lead Ministry of 
Finance and 
Ministry of Local 
Government  

EU/BMZ 
(implemented 
through GIZ); 
in 
cooperation 
with Local 
UNCDF as an 
implementing 
partner  

Planned in 
OP 2023 
Survey 

  

2/15/
2023 

Training of CC in 
PFMA  

4/15/
2023 

Transfer of funds 
to be used for 
implementation of 
ICM plans  

GIZ Private sector 
engagement in 
catchment 
planning 

Increased 
Civic 
Participation 
& Social 
Inclusion 

1st 
quar
ter   

Private sector 
engagement in 
ICM planning at 
CMA level   
 

ICU as primary 
responsible for 
engagement.  

EU/BMZ 
(implemented 
through GIZ);  

Planned in 
OP 2023 
Survey 

  

2nd 
quar
ter  

Setting up private 
sector partnership 
for ICM 
implementation  
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2nd 
quar
ter  

Explore potential 
for transboundary 
contribution 
through study on 
the socio and 
economic value of 
water  
 

ICU Implementation 
of LoCAL 
financing 
mechanisms 

Cooperative, 
Sustainable  
& Effective 
Management 
of Water 
resources 
 

Jan 
to 
Dec 
2023 

LoCAL model 
implemented 

GIZ, ICU, UNCDF EU/ BMZ 
(implemented 
through GIZ) 

Planned in 
OP 2023 
Survey 

  

ICU Short- and 
medium-term 
financing from 
GoL, NGOs, 
Banks, and SILC 
for 
implementation 
of local 
measures at 
catchment level 
 

Sustainable 
Water and 
Land 
Management 

 Financing 
mechanism in 
place 

  Planned in 
OP 2023 
Survey 
 
 
 

Proposed by 
Agriculture 
sector 

Finance Trainings on 
bookkeeping 

Improved 
Equitable 
Livelihoods 

 Improved 
livelihoods 

  Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

MAFS Providing 
financial 
incentives 
through MAFS 

Cooperative, 
Sustainable  
& Effective 
Management 
of Water 
resources 
 
 

 Sustainable 
financing 
mechanisms 

  Planned in 
OP 2023 
Survey 
 

Proposed by 
Agriculture 
sector 
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Department 
of Soil and 
Water 
Conservation 

Local 
authorities to 
generate 
income with 
the locally 
available 
resources: 
Fundraising 
activities 
supported by 
active groups 
among the 
village, Private 
sector 
engagement by 
local 
communities 
 

Local 
Governance 
& 
Empowering 
Governance 
Processes 

 Sustainable 
financing 
mechanisms 

MAFS, DRRM Department 
of Soil and 
Water 
Conservation, 
NGOs 

Planned in 
OP 2023 
Survey 
 

Proposed by 
Soil and 
Water 
Conservation 

Department 
of Soil and 
Water 
Conservation 

Improved 
availability and 
reliability of 
short-term 
financing  

Improved 
Equitable 
Livelihoods 

 Sustainable 
financing 
mechanisms 

MAFS, DRRM Department 
of Soil and 
Water 
Conservation, 
NGOs 

Planned in 
OP 2023 
Survey 
 

Proposed by 
Soil and 
Water 
Conservation 

Department 
of Soil and 
Water 
Conservation 

Capacity 
building for 
development 
of financial 
skills for 
stakeholders at 
local level 
(associations to 
secure funding 
for users to 
implement 
rangeland 
rehabilitation 
measures) 
 
 

Cooperative, 
Sustainable  
& Effective 
Management 
of Water 
resources 

 Capacity skills in 
financial 
management 

MAFS, DRRM Department 
of Soil and 
Water 
Conservation, 
NGOs 

Planned in 
OP 2023 
Survey 
 

Proposed by 
Soil and 
Water 
Conservation, 
and by Range 
sector 
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Department 
of Soil and 
Water 
Conservation 

Engaging the 
public and 
private sector 
(tourism) for 
financial 
contributions 
to support 
catchment 
management 
plans 
 
 

Sustainable 
Water and 
Land 
Management 

 Public Private 
Partnership in 
place 

MAFS, DRRM, 
Tourism 

Department 
of Soil and 
Water 
Conservation, 
NGOs, 
Tourism 

Planned in 
OP 2023 
Survey 
 

Proposed by 
Soil and 
Water 
Conservation 

Transboundary Level 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU, GIZ, 
ORASECOM, 
MoW, LHDA, 
TCTA 

 Social & 
Economic value 
of water: the 
economic value 
of ecosystem 
services 
preventing 
siltation- 
Cost/benefit 
analysis 
with ORASECOM 
 
 
 
 
 
 
 
 

Cooperative, 
Sustainable  
& Effective 
Management 
of Water 
resources 

  
  
  
  

 Study/ cost 
benefit analysis, 
Transboundary 
technical working 
group 
  
  

SWPN South Africa, 
SADC 
Water 

EU/BMZ 
(implemented 
by 
GIZ) 

Ongoing 
from OP 
2022 

The scope of 
this study 
could be 
extended to 
cover natural 
capital 
accounting 



       49 
 

 SADC Water 
Division 

Good practices 
from 
transboundary 
IWRM flagships 
on ecosystem-
based and/ 
or nexus 
approaches are 
implemented 
and 
documented for 
upscaling and/ 
or investment 
promotion 
through 3 
knowledge 
products 
 

Cooperative, 
Sustainable  
& Effective 
Management 
of Water 
resources 

  
  
  
  
  
  
  
  
  
  

Document at least 
2 lessons learnt 
and 
good practice on 
selected topics 
  
  
  
  
  
  
  
  
  

ORASECOM BMZ TWM-
SADC 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 
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Skills & 
Knowledge
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Introduction 
More than 80 percent of the population in Lesotho is dependent on agriculture and 
natural resources for their livelihoods. This makes skills and knowledge of land and 
water users an essential element for the sustainable management of Lesotho’s 
catchment areas. 

Conserving natural resources and managing catchments requires many different 
stakeholders to understand and embrace the social, economic and environmental 
benefits. 

But knowledge of integrated catchment management and a clear vision of its 
potential is currently limited in communities, organisations and government. There is 
also a shortage of administrative, technical and project skills required to develop and 
implement catchment management plans. 

Community councils on the frontline of catchment management are generally not 
familiar with policies, rules and regulations; and lack the technical background and 
support to take informed decisions to guide effective implementation. 

However, with the relevant skills and knowledge, the Basotho will benefit from better 
water quality and availability for domestic, rural, industrial and agricultural use. This 
will help to achieve sustainable land and water management, reduced land 
degradation and a measurable impact on climate change. 

 

 
The Change 
ReNOKA aims to develop a better understanding of the problem of land degradation 
and its impact on catchment systems. We also promote skills for the sustainable use 
of catchment resources, ranging from practical training for land and water users to 
academic programmes which develop water resource management skills among 
public and private sector professionals. 

Skills and knowledge are relevant to all ReNOKA’s change areas. We are working to 
create a society that exchanges information about challenges and solutions and is 
educated and equipped to adapt to current and future challenges. 

We aim to expand understanding of river catchments and their management among 
all Basotho by incorporating concepts into the national education system. 

The result should be land and water users implementing catchment management as 
a means of improving their own livelihoods and futures, with trained educators 
sharing knowledge, and decision makers guiding implementation based on evidence 
within well-understood legal frameworks.

 

 

 
About the 
Change Area 
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Key Priorities 
Put in place ICWRM Masters programme at Water Institute in the National University 
of Lesotho. Conduct four professional training courses under WaterNet grant 
agreement. Support other change areas in undertaking relevant trainings for 
implementation. Mainstream ICM Basic and Non-formal Education curriculum.  
 

Climate 
Conduct relevant professional trainings with regards to Climate Change. 
 

Coordination and Synergies 
Capacity building for stakeholders is offered at national, regional, and internal levels. 
International conferences and symposiums are also vital in enhancing capacity. 
Learning journeys for exchange of knowledge are also vital in sharing experiences 
from the region.

 

 
 

 
Priorities for 
2023/2024 
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Professional Trainings 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU 
supported by 
WaterNet 

Professional 
short courses 

Sustainable 
Water and 
Land 
Management 

 1. Priority needs 
assessment 
2. Quarterly 
short courses 

NUL EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

ICU 
supported by 
GWP SA 

Regional 
training 
opportunities 

Sustainable 
Water and 
Land 
Management 

 1. Final list of 
trainings 
2. Implementing 
of trainings 
 

NUL; WaterNet EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

ICU Capacity 
building on 
GIS 

Sustainable 
Water and 
Land 
Management 

  
  
  
  

1. Manual (Jan.) 
2. Train 8 GIS 
specialists, 6 
data scientists 
& 10 IT 
specialists (Mar.) 
 

FAO, DRG EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

EU/BMZ 
(implemented 
by GIZ) 

Catchment 
planning and 
assessments 

Sustainable 
Water and 
Land 
Management 

 ICMDP in place MFSRC, NUL EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 

  

EU/BMZ 
(implemented 
by GIZ) 

PR trainings in 
catchments 

Sustainable 
Water and 
Land 
Management 

 Training 
Materials 
developed; 
Teams set up; 
PR Products for 
catchments 
 
 

NUL FoA / IEMS EU/BMZ 
(implemented 
by GIZ) 

Ongoing 
from OP 
2022 
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GIZ, ICU Roll out of 9 
professional 
training 
courses for 
ICM 
practitioners/
professionals 

Sustainable 
Water and 
Land 
Management 

1st 
quar
ter 

Pilot trainings via 
Training Platform 

NUL, WaterNet EU/BMZ 
(implemented 
by GIZ) 

Planned in 
OP 2023 
Survey 

  

2nd 
quar
ter 

Formalization of 
Training platform 

3rd 
quar
ter 

Trainings in 
relation to CMA 
planning 
processes 
 

4th 
quar
ter 

Conclusion of 
series of ToTs 
Pilot trainings via 
Training 
Platform. 
 

CRS Capacity 
building of 
ICU and CPUs 
on Group 
Organization 
and 
Management, 
NRM, and 
Innovation, 
which are 
part of CRS 
SMART Skills 
 
 
 
 
 
 
 
 
 
 

Sustainable 
Water and 
Land 
Management 

 Capacity building Need coordination 
with all relevant 
government 
ministries 

EU/BMZ 
(implemented 
by GIZ) 
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ICU Roll out of 
MSC 
programme at 
NUL on 
Integrated 
Water 
Management 
and inclusion 
of concepts in 
the 
undergraduate 
programmes 
 

Sustainable 
Water and 
Land 
Management 

 MSc programme 
at NUL in place; 
Support 
academic 
coordinator; Post 
-Doc. 
Programme; ICM 
post graduate 
programme; ICM 
in undergrad. 
programmes 

NUL, LAC and LP EU/BMZ 
(implemented 
by GIZ) 

  Begin an MSc 
Programme 
once approved 
by the CHE. 
Start of 
undergraduate 
courses at 
Junior  
Colleges in 
Lesotho 

ICU Conduct 3 
Regional 
learning and 
exchange 
visits to 
selected 
SADC 
countries. 
 

Sustainable 
Water and 
Land 
Management 

  
  
  
  

 1. Learning 
outline 
2. Exposure visits 
conducted 
  
  
  

International Partners EU/BMZ 
(implemented 
by GIZ) 

    

ICU Fodder 
Production 
(training 
delivered to 
the external 
officers) 
 
 
 
 
 
 
 
 
 
 

Improved 
Equitable 
Livelihoods 

     NUL NUL proposed by 
Range 
sector 
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Institutional Strengthening 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

LHDA Conduct 
baseline 
assessment 

Sustainable 
Water and 
Land 
Management 

 Assessment 
reports for 
erosion features 
and rangelands 

 LHDA Ongoing 
from OP 
2022 

 

GIZ, ICU Roll out of  
MSc 
Programme  
for Integrated 
Water 
Resource 
Management 
at NUL and 
inclusion of 
concepts in 
the 
undergraduate 
courses and 
student 
research and 
internships 
 

Sustainable 
Water and 
Land 
Management 

1/15/
2023 
 

Start of ICM MSc. 
 

NUL, LAC and LP EU/ BMZ 
(implemented 
through GIZ) 

Planned in 
OP 2023 
Survey 
 
 

Start of MSc. 
Programme 
depending on 
accreditation 
at CHE. Start 
of 
Undergraduate 
courses at 
Junior  
colleges in 
August due to 
running 
courses. 
 

Jun-
23 
 

Student 
activities in ICM  

Aug-
23 

Start of 
Undergraduate 
courses at LAC & 
LP 

ICU Engage Civic 
and political 
leaders as 
champions 
for ReNOKA  

Increased 
Civic 
Participation 
& Social 
Inclusion 

Dec-
23 

Political buy-in Grounded Media, 
supported by ICU & 
GIZ stakeholder 
engagement officer 

EU/ BMZ 
(implemented 
through GIZ) 

Planned in 
OP 2023 
Survey 

The advocacy 
for 
Champions 
will evolve 
through the 
awareness 
campaigns. 
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MAFS Women 
extension 
staff leading 
training of 
youth and 
women clubs 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

 Gender 
mainstreaming 
in ICM 

  Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

MAFS Training of 
extension 
staff (range) 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 
 

 Trainings 
implemented; 
trainings 
finalised 

  Planned in 
OP 2023 
Survey 

Proposed by 
Range sector 

MAFS Training of 
community 
monitors 
(range) 

Reduction of 
Land 
Degradation & 
Soil Erosion 

 Trainings 
implemented; 
trainings 
finalised 

  Planned in 
OP 2023 
Survey 

Proposed by 
Range sector 

MFRSC Trainings and 
sensitization 
(for technical, 
CWT, local 
authorities, 
and 
community) 
on land 
rehabilitation 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

 Trainings 
implemented; 
trainings 
finalised 

MAFS, Environment Development 
agencies 

Planned in 
OP 2023 
Survey 

Proposed by 
Forestry 
sector 

RWS, 
Agriculture 

Trainings and 
sensitization 
(for technical, 
CWT, local 
authorities, 
and 
community) 
on water 
reticulation 
from 
wetlands 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

 Trainings 
implemented; 
trainings 
finalised 

NGOs Development 
agencies 

Planned in 
OP 2023 
Survey 

Proposed by 
Forestry 
sector 
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RWS, 
Agriculture 

Trainings and 
sensitization 
(for technical, 
CWT, local 
authorities, 
and 
community) 
on land use 
and zoning 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

 Trainings 
implemented; 
trainings 
finalised 

MAFS, Environment development 
agencies 

OP 2023 
Survey 

Proposed by 
Forestry 
sector 

Agriculture, 
Department 
of Crops, 
Livestock, 
Meteorology 

Trainings and 
improved 
technical 
capacities for 
proper soil 
management: 
soil tests, 
improvement, 
conversion, 
fertility 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

23-
Aug 

Trainings 
implemented; 
trainings 
finalised 

Agriculture, research 
and extension 
services, Soil and 
Water Conservation, 
NUL 

GoL, Donors Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

Exchange Formats 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments  

Date Milestone 

GIZ, ICU Conduct 3 
regional 
learning and 
exchange 
formats 
between 
ReNOKA and 
other SADC 
countries 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

1st 
quar
ter 

Learning Journey 
conducted 

International Partners EU/ BMZ 
(implemented 
through GIZ) 

Planned in 
OP 2023 
Survey 

  

2nd 
quar
ter 

Regular regional 
exchange 
formats/ working 
groups 
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DWA, DRWS Exchange 
visits 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 
 

 At least 50% 
capacitated on 
water 
management 

ICM GoL & 
ReNOKA 

Planned in 
OP 2023 
Survey 

Water sector 

MAFS, Crops, 
Livestock 

Education 
and capacity 
building on 
wetlands 
management 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 
 

 Resource user 
groups 
capacitated on 
sustainable 
wetlands 
management 

DRRM Community 
Councils 

Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

MAFS Study tours, 
workshops, 
youth, and 
women clubs 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 
 

 Learning outline; 
Exposure visits 
conducted 

  Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 

MAFS Identification 
of similar 
sites with the 
same activity 
locally  

Sustainable 
Water and 
Land 
Management 

 Farmer Learning 
Centers 
established  

  Planned in 
OP 2023 
Survey 

Proposed by 
Agriculture 
sector 
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Awareness & 
Behaviour Change 
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Introduction 
Better management of Lesotho’s catchments depends on changed behaviour by all 
who benefit from them. This requires strategic communication and dynamic 
messaging to raise awareness with target groups and stakeholders including farmers, 
herders, communities, civil society, the private sector, traditional authorities, 
development partners and government policy makers. 

Awareness and behavioural change are cross-cutting issues that will help to 
determine the success or failure of integrated catchment management in Lesotho. 
The long- term impact of human behaviour on land and water resources is currently 
not well understood, and sustainable water management practices need to be 
embraced by all levels of Basotho society. 

 

 
The Change 
ReNOKA aims to create broad awareness and understanding of integrated catchment 
management, climate change, the responsibilities of land and water users and 
sustainable environmental practices. This is recognised as a necessary step towards 
changed behaviour and cooperation between stakeholders. 

The aim is for all authorities and stakeholders to have a shared vision and to 
coordinate activities that address their land and water resource challenges. 

Communication campaigns and credible champions should promote ReNOKA values 
and interventions that promote positive behaviour change. 

The result should be better management of river catchments and water resources, 
improved livelihoods, sustainable agricultural practices, and rehabilitated river 
catchments that stimulate job creation in sectors such as tourism. 

ReNOKA also aims to encourage young people to embrace and participate in natural 
resource management.

 
About the 
Change Area 
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Key Priorities 
Institutionalisation of awareness raising of ICM using social and behavioural change 
principles.  

 

Gender  
Creating awareness on gender roles and impacts at the community level, as well as 
encouraging communities to be gender sensitive in assigning implementation roles.  

 

Climate 
Sensitisation of communities and stakeholders on climate change adaptation and 
mitigation in implementation of ICM rehabilitation measures.  

 

Coordination and Synergies 
Coordination is planned between key line-ministries, academic institutions, local 
authorities and communities.

 

 
 

 
Priorities for 
2023/2024 
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Target Group Communication at Catchment Level 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU ReNOKA 
awareness 
campaigns 
implemented 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

6 localised 
campaigns in 
individual 
catchment 
areas; Quarterly 
monitoring and 
evaluation 
review of 
campaigns 
conducted 
 

Synergies with 
MFRSC, MoW, WFP, 
BUSARA, 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing from 
OP 2022 

  

GWP/SARDC, 
FAO, ICU, 
MFRSC, CRS, 
World Vision, 
RSDA 

Joint 
awareness 
activities of 
ReNOKA 
stakeholders 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

 Awareness 
campaigns 
around 
commemorative 
days; 
Community 
focused theme-
based awareness 
campaign 
activities 
  

Synergy with WFP 
on media trainings 
using WFP (IACOV 
compact 2) media 
toolkit 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing from 
OP 2022 

  

LHDA Hold 
environmental 
and 
conservation 
awareness 
campaigns 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

78 environmen-
tal awareness 
campaign incl. 
school 
visits, four radio 
programmes & 
20 workshops 
Meetings held 
with various 
stakeholders 
 

  LHDA Ongoing from 
OP 2022 
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ICU Develop shared 
multimedia 
platform. E.g., 
Google drive 
under different 
organising. 
Establish an 
ICM data hub 
under ICU 
 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

Mar-
24 

 Shared 
multimedia 
platform 
developed and 
ICM data hub 
established. 
  
  
  

  ICU Ongoing from 
OP 2022 

  

ICU Publication of 
ICM knowledge 
products 

Increased 
Civic 
Participation 
& Social 
Inclusion 
 

Mar-
24 

ICM knowledge 
products readily 
available and 
easily accessed 

 EU/BMZ 
(implemented 
by GIZ) 

Ongoing from 
OP 2022 

  

GIZ Roll out of 
ReNOKA public 
awareness 
campaigns in 
all 6 catchment 
management 
areas 
 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

Implementation 
of ReNOKA 
Cluster 
campaigns 
conducted 

Grounded Media, 
Sunshine Cinema 
with Sesotho Media  

EU/ BMZ 
(implemented 
through GIZ) 

Planned in OP 
2023 Survey 

  

GIZ, ICU Finalise 
research on 
behaviour 
change 
interventions to 
promote 
conservation 
behaviour by 
land and water 
users 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Jan - 
Dec 
23 

Testing & 
implementation 
of design 
concepts done 

Busara, Grounded 
media 

EU/ BMZ 
(implemented 
through GIZ) 

Planned in OP 
2023 Survey 

  

Mar-
24 

Training on SBCC 
done 
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ICU Engage Civic 
and political 
leaders as 
champions for 
ReNOKA  

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

ReNOKA 
Champions 
identified 

Grounded Media, 
supported by ICU & 
GIZ stakeholder 
engagement officer 

EU/BMZ 
(implemented 
by GIZ) 

Planned in OP 
2023 Survey 

The advocacy 
for 
champions 
will evolve 
through the 
awareness 
campaigns 
 

DRRM Wetlands 
protection, 
mapping, and 
demarcation 

Water 
Availability 
and Quality 

Mar-
24 

Wetlands 
conservation 
strategy 
implemented 

DRRM and MoNR GOL Planned in OP 
2023 Survey 

 

DRRM Public 
gatherings and 
trainings on 
sustainable 
practices of 
proper range 
management 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Sustainable Land 
Management 
practices on 
rangelands 

DRRM, LHDA  Planned in OP 
2023 Survey 

Proposed by 
Range sector 

DRRM Development 
of grazing 
management 
plan 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Community buy-
in in the 
development of 
grazing plan  

  Planned in OP 
2023 Survey 

Proposed by 
Range sector 

DWA Public 
gatherings and 
capacity 
building on 
sustainable 
water resource 
management 
 
 
 
 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

Mar-
24 

Sustainable land 
and water 
management 

Local Authorities  Planned in OP 
2023 Survey 

Proposed by 
Water sector 
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SWC Public 
gatherings and 
capacity 
building on 
water and soil 
conservation 
 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

Mar-
24 

Sustainable 
Natural 
Resources 
Management 

MAFS, DRRM, NGOs, 
Local Authorities 

 Planned in OP 
2023 Survey 

Proposed by 
Soil and 
Water 
Conservation 

SWC Exchange visits 
on SWC 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 
 

Mar-
24 

Skills and 
Knowledge 
transfer 

Local Authorities  Planned in OP 
2023 Survey 

Proposed by 
Soil and 
Water 
Conservation 

MAFS Public 
gatherings and 
capacity 
building on 
agricultural 
activities 
 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

Increase in 
agricultural 
productivity 

NGOs  Planned in OP 
2023 Survey 

Proposed by 
Agriculture 
sector 

DRRM Awareness 
raising on 
sustainable 
rangeland 
management 
practices 
through public 
gatherings, 
media (radio 
sessions), 
campaigns 
(pamphlets)  
 
 
 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Improvement in 
rangeland health 

Local government, 
NGOs, environment, 
livestock 

GoL, ICM Planned in OP 
2023 Survey 

Proposed by 
Range sector 
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DRRM Visits schools, 
principal chiefs, 
councils to 
raise 
awareness on 
sustainable 
rangeland and 
range resource 
management 
practices 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Adoption to 
climart-smart 
rangeland 
management 

Local government, 
NGOs, environment, 
livestock 

GoL, ICM Planned in OP 
2023 Survey 

Proposed by 
Range sector 

DRRM Workshops and 
trainings for 
herders, chiefs, 
councillors, and 
principal chiefs 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Stakeholders 
capacitated in 
proper rangeland 
management 
practices 

Local government, 
NGOs, environment, 
livestock 

GoL, ICM Planned in OP 
2023 Survey 

Proposed by 
Range sector 

DRRM Gender 
mainstreaming 
in awareness 
raising activities 
 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

Gender sensitive 
natural 
resources 
management 
practices 
 

  Planned in OP 
2023 Survey 

Proposed by 
Range sector 

Department 
of Agriculture 

Training of 
farmers on CA 

Resilience to 
Climate 
Change 
Impacts 

Mar-
24 

Climate-smart 
agriculture 

Local authorities, 
NGOs, development 
partners, gender 
and environment 

 Planned in OP 
2023 Survey 

Proposed by 
Agriculture 
sector 

Department 
of Agriculture 

Awareness 
campaigns 
through IEC 
material, field 
days, public 
gatherings 
(Pitso) 
 
 
 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

Behavioural 
change in natural 
resources 
management 

Local authorities, 
NGOs, development 
partners, gender 
and environment 

 Planned in OP 
2023 Survey 

Proposed by 
Agriculture 
sector 
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Physical 
Planning and 
Local 
Government, 
Department 
of Soil and 
Water 
Conservation 

Land use 
planning for 
settlements to 
consider the 
ecosystems of 
the catchment 
area, supported 
by trainings, 
public 
gatherings, 
mobilization 
through media 
 

Local 
Governance & 
Empowering 
Governance 
Processes 

Mar-
24 

Sustainable 
developmental 
projects in CMAs 

Environment, DWA, 
Local Government, 
LHDA, Agriculture 

GoL, IFAD, 
IACOV 

Planned in OP 
2023 Survey 

Proposed by 
Soil and 
Water 
Conservation 

DRWS Awareness 
raising and 
knowledge 
dissemination 
concerning 
water resource 
management: 
Public 
gatherings, 
media, 
dramatizations/
art, billboards, 
pamphlets, 
posters, 
adverts 
 

Water 
Availability 
and Quality 

Mar-
24 

Hold awareness 
raising activities 
on different 
media and 
community 
platforms 

Local government, 
education, forestry, 
agriculture, 
environment 

GoL, NGOs Planned in OP 
2023 Survey 

Proposed by 
Water sector 

Communicati
ons, Local 
Authorities 

Encourage 
sustainable 
practices and 
instil 
responsibility 
through media 
(radio stations) 
and community 
dialogue.  
 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

Community 
dialogues; 
women and 
youth 
engagement in 
SLM initiatives 

  Planned in OP 
2023 Survey 

Proposed by 
Grounded 
Media. 
Specific focus 
on engaging 
women and 
youth to roll 
out practices, 
transfer 
knowledge, 
and spread 
encourage-
ment. 
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MFRSC Awareness 
messaging and 
capacity 
building around 
land 
rehabilitation 
through public 
gatherings 
(Lipitso), radio, 
TV, and other 
media, training 
workshops, and 
talk shows 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 

Capacity 
development on 
awareness and 
behavioural 
change 

MAFS, Environment, 
DMA, NGOs 

GoL, NGOs Planned in OP 
2023 Survey 

Proposed by 
Range and 
Forestry 
sectors 

MFRSC Activities to 
raise 
awareness and 
change 
behaviour 
regarding: 
Water 
harvesting, soil 
protection, 
range 
management, 
wetland 
protection, 
livelihood 
projects 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Awareness and 
behavioural 
change activities 
on natural 
resources 
management 

Rural water supply, 
LDF, LHDA & 
Letseng, Agriculture, 
Police, NGOs 

GoL, LHDA, 
Letseng 

Planned in OP 
2023 Survey 

Proposed by 
Soil and 
Water 
Conservation 

Agriculture Awareness 
campaigns for 
livestock 
farmers on 
disease control 
 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Mar-
24 

5000 
farmers/year 

SADPII, WMPP, 
Extension Service, 
LHDA 

GoL, LHDA Planned in OP 
2023 Survey 

Proposed by 
Agriculture 
sector 

Agriculture Campaigns for 
crop farmers 
on CSA tech 
during farming 
seasons 
 

Resilience to 
Climate 
Change 
Impacts 

Mar-
24 

5000 farmers 
adopt new 
technologies 
(CPA) 

SADPII, LHDA GoL, LHDA Planned in OP 
2023 Survey 

Proposed by 
Agriculture 
sector 
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DWA, DRWS Awareness 
raising activities 
on wetland 
management 
and protection 
 

Water 
Availability 
and Quality 

Mar-
24 

Awareness and 
behavioural 
change activities 
on water 
resources 
management 

  Planned in OP 
2023 Survey 

Proposed by 
Water sector 

DWA, DRWS Raising 
awareness 
among 
community, 
herders, and 
children, that 
vandalism of 
water 
infrastructure 
is a serious 
crime 
 

Water 
Availability 
and Quality 

Mar-
24 

reach every 
household, 
school, and 
herder in the 
CMA within a 
year 

World Vision, LHDA, 
Letsheng 

GoL Planned in OP 
2023 Survey 

Proposed by 
Water sector 

DWA, DRWS, 
ICM 

(1) IEC material 
production 
- on wetland 
education & 
Water 
Resources 
- on gender 
issues within 
water sector 
(2) Pitsos 
 

Water 
Availability 
and Quality 

Mar-
24 

IEC Material 
shared with 
stakeholders 

Councils, MFRSC, 
MAFS 

GoL, ICM Planned in OP 
2023 Survey 

Proposed by 
Water sector 

MAFS 
 
 
 

(1) Campaigns 
on agricultural 
issues 
(2) Develop 
pamphlets and 
brochures on 
agri issues 
(3) Radio+ TV 
programmes 
(4) Provide 
extension 
services for 
farmers 

Water 
Availability 
and Quality 

Mar-
24 

Reach ~10% of 
farmers 

WAMPP, SADP, 
APPSA/ ACOV, 
MFRSC, Councils 

ReNOKA, GoL Planned in OP 
2023 Survey 

Proposed by 
MAFS sector 
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MFRSC 
 
 
 

(1) Radio & TV 
programmes 
(2) Public 
gatherings 
(3) Pamphlets & 
brochures on 
MFRSC 
(4) Billboards 
 
 
 

Water 
Availability 
and Quality 

Mar-
24 

70% of farmers 
reached 

LOCAL Authorities, 
Agric 

GoL, ICM Planned in OP 
2023 Survey 

MFRS sector/ 
Forestry 

Communication at National and Regional Level with Focus on Decision Makers 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination and 
Synergies 

Funding 
source 

Source of 
Activity 

Comments 

Date Milestone 

ICU Roll out 
ReNOKA 
National & 
Regional 
Awareness 
Campaigns  

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

Mar-
24 

A rolling 
campaign on the 
core principles 
of 
ReNOKA and 
communication 
of progress and 
results rolled out 
 

Cross cutting EU/BMZ 
(implemented 
by GIZ) 

Ongoing from 
OP 2022 

  

ICU, CoW, 
ORASECOM, 
SADC 

Transboundary 
Awareness 
Campaigns 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 
 
 
 

Mar-
24 

Transboundary 
campaigns on 
IWRM conducted 

Synergies with 
awareness raising 
and skills and 
knowledge change 
areas 

EU/BMZ 
(implemented 
by GIZ) 

Ongoing from 
OP 2022 

ORASECOM 
transboundary 
campaign 
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LHDA Promote 
alternative 
livelihoods 
initiatives 
within the 
LHWP 
catchments 
(fodder 
production, 
agro-business) 
 

Improved 
Equitable 
Livelihoods 

Mar-
24 

Alternative 
livelihoods 
identified and 
implemented 

 LHDA Ongoing from 
OP 2022 

 

GIZ; ICU Engage civic 
and political 
leaders as 
"champions" 
for ReNOKA 

Increased 
Civic 
Participation 
& Social 
Inclusion 

Dec 
23 

High level 
champions 
identified and 
engaged 

Grounded Media, 
supported by ICU & 
GIZ stakeholder 
engagement officer 

EU/ BMZ 
(implemented 
through GIZ) 

Planned in OP 
2023 Survey 

The advocacy 
for 
Champions 
will evolve 
through 
awareness 
campaigns. 
  

GIZ; ICU Production of 
impact stories 
 
 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Jan - 
Dec 
23 
  

Publications 
produced 
 

CWT, Grounded 
Media, Proof Africa 
Communications, 
ICU, GIZ 
 
 
 

EU/ BMZ 
(implemented 
through GIZ) 
 

Planned in OP 
2023 Survey 
 
 
 

These stories 
will 
demonstrate 
how lives are 
changed as a 
result of the 
action. 

Website articles 

Features in local 
media 

Social media 
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Introduction 
A lot of information is required to plan and execute catchment management, 
including how water is used, the geography and geology of an area, connections 
between water bodies, how water flows, land use, land degradation, and climate 
change risks and adaptations. 

Planning requires the best scientific data, and the interpretation of that data. It then 
needs to be communicated in a language and format appropriate to different 
audiences. 

Data and monitoring systems guide decisions by policy makers, planners, and land 
users. They can help farmers to plant crops and to find grazing land and enable 
catchment planners to identify the causes of decreased river levels. 

Data can support medium- to long-term planning for investments in agriculture 
which depends on irrigation, or in public infrastructure such as dams. It can also help 
landowners to manage invasive species. Data also shows local and national 
governments where to prioritise resources, and it enables a baseline against which 
progress can be monitored. 

 

 
The Change 
Our aim is for reliable data to guide the sustainable management of Lesotho’s 
catchments. Reliable information systems help to identify priority issues and to 
design the most effective and economical interventions. 

Monitoring can provide evidence of what works, define the socio-economic benefits 
of catchment management, and inform future investment decisions. Data can also 
help to create scenarios for the long-term availability and distribution of water 
resources because of climate change and shifting land use. 

Sources of data include earth observation tools like satellites and drones for land 
cover information, hydrometric tools to assess water availability and distribution, and 
climate data for seasonal forecasting.

 

 

 
About the 
Change Area 
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Key Priorities 
Operationalisation of the Land Cover Atlas and Dashboard 2022. Institutionalise Data 
Governance. Development ReNOKA of Monitoring and Evaluation tools. Reporting 
towards the implementation of National Strategic Development Plan II extended. 

 

Gender  
Gender desegregated reporting. 

 

Climate 
Reporting on contribution towards Nationally Determined Contributions (NDCs) and 
National Action Plans (NAPs). 

 

Coordination and Synergies 
Coordination is planned between key line ministries, through the Data Reference 
Group (DRG), private sector and civil society.

 

 
 

 
Priorities for 
2023/2024 
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Capacity and Human Resource Development 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination 
and Synergies 

Funding source Source 
of 
Activity 

Comments 

Date Milestone 

ICU, GWP International 
Partnership Building 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

Mar-
24 

GIS, data 
scientists and 
catchment 
planners (10) in 
line ministries 
and institutions 
participate in an 
international 
exchange on data 
and monitoring 
 

GMES & Africa GWP (via 
EU/BMZ 
implemented 
by GIZ) 

Ongoing 
from OP 
2022 

Research 
institutions, 
NGOs, 

ICU National Partnership 
Building 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

Mar-
24 

Building land 
cover analysis 
capacity at NUL; 
20 students and 2 
lectures 
capacitated on 
land cover 
analysis 
 

NUL FAO (via 
EU/BMZ 
implemented 
by GIZ) 

Ongoing 
from OP 
2022 

Research 
institutions, 
NGOs, 

DRRM, DWA Capacity building for 
CWTs in monitoring 
of wetland health 
and water quality 

Water 
Availability and 
Quality 

Mar-
24 

Capacity trainings 
on wetland 
ecosystems 

  GoL, LMS      

LMS Capacity building on 
early warning signs, 
preparation of 
weather stations 
(esp. for herders) 
 
 

Resilience to 
Climate 
Change 
Impacts 

Mar-
24 

Capacity trainings 
on preparedness 
and early warning 
systems 

Community 
structures 

GoL   Proposed by 
Range sector 
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ICU Capacity building of 
technical officers 
with advanced skills 
and equipment 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

Mar-
24 

Identify capacity 
needs; Define 
training schedule; 
Capacity building 
on main river 
basin water 
management 
plans and 
establishment of 
data hub 

FAO, GWP, 
ReNOKA 
Stakeholders 

EU/BMZ 
(implemented 
by 
GIZ) 

  Land cover 
analysis, 
water resource 
management, 
conservation 
measures, 
rehabilitation 
measures, 
monitoring, 
modelling and 
data collection. 
 

MFRSC Technological 
capacity for 
monitoring: License 
for drone operation, 
capacity building for 
drone operation, 
provision of 
necessary 
computers and 
software 

Reduction of 
Land 
Degradation & 
Soil Erosion 

23-
Apr 

License for drone 
operation, 
capacity building 
 

MFRSC, MAFS, 
Environment, 
Line ministries, 
Health, BOS,  

GoL, NGOs, 
ReNOKA, ROLL, 
World Vision, 
WAMPP 

    

23-
Feb 
  
  

storage and 
interpretation of 
data 
 
Training 
workshops 
 
Field activities 
and data analysis 
 

DRRM Technological 
capacity building for 
data collection on 
range resources: 
provision of GPS, 
iPad, Disc pasture 
meter, etc. 

Reduction of 
Land 
Degradation & 
Soil Erosion 

  
  
  
  

Procurement of 
tools 
 

Range, Police 
Ranger, Local 
Government, 
Livestock, 
Herders, 
livestock 
owners, 
department of 
livestock, CWTs 
(GA), security 

GoL, ReNOKA, 
NGOs, Councils 

  Proposed by 
Range sector 

Development of 
skills in use of 
tools 
 
Field activities 
 
Data analysis 
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Soil and water 
conservation 

Technological 
capacity building for 
data collection on 
soil and erosion: 
provision of tape 
measures, GPS, Ipad, 
Disc pasture meter, 
etc. 
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

  
  
  
  

Procurement of 
tools 
 

Herders, 
livestock 
owners, 
department of 
livestock, CWTs 
(GA), security, 
DRWS, LHDA, 
Crops, Irrigation 

GoL, NGOs, 
Councils 

  Proposed by 
Soil and Water 
Conservation 

Development of 
skills in use of 
tools 
 
Field activities 
 
Data analysis 
 

DWA, MFRSC, 
Agriculture (all 
departments 
including 
research) 

Technological 
capacity for 
monitoring: GIS 
trainings (as well as 
software and 
gadgets)  
 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 
  
  
  

GIS training 
  
  
  

Environment, 
MLSG-planning, 
MAFS 

UNDP, 
ReNOKA, GoL, 
community 
councils 

  Proposed by 
Water and 
Agriculture 
sectors 

National Data System Development 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination 
and Synergies 

Funding source Source 
of 
Activity 

Comments 

Date Milestone 

ICU, GIZ Establishment of 
data management 
policies and 
geospatial platform 
for ICM in line with 
national spatial data 
infrastructure 

Sustainable 
Water and 
Land 
Management 

June 
2023 

Data Reference 
Group  
 

LandNetwork, 
Government of 
Lesotho 

EU/ BMZ 
(implemented 
through GIZ) 

Planned 
in OP 
2023 
Survey 

 

June 
2023 
  
  

National Spatial 
Data 
Infrastructure 

ICU, GIZ Handing over Land 
cover atlas and data 
hub to the GoL and 
its use for 
catchment planning 
 

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 
 

Jan-
23 

Land cover atlas FAO, GIZ EU/ BMZ 
(implemented 
through GIZ) 

Planned 
in OP 
2023 
Survey 

 

Dec-
23 

Handing over 
strategy  
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ICU, GIZ Collection of socio-
economic baseline 
data at household 
level in ICM 
intervention areas 

Increased 
Civic 
Participation & 
Social 
Inclusion 

Dec-
23 

Draft concept 
submitted to 
DeVal 
 

       

Collection of 
baseline data 
 
Impact Analysis 

DWA, Health  Water test kit 
procurement  

Water 
Availability and 
Quality 

Mar-
24 

Water test kit 
procured 

      Proposed by 
Water sector 

DWA, ReNOKA Development of 
central data 
collection 
server/hub or data 
collection centre  

Cooperative, 
Sustainable & 
Effective 
Management 
of Water 
resources 

  Assess existing 
hubs/centres 
 

      Proposed by 
Water sector 

  Identification of 
data silos 
 

  
  

Integration of 
data to a shared 
database 

DRWS Water quality probe 
for community to 
determine drinking 
water quality 

Water 
Availability and 
Quality 

  Procurement of 
tools (probe) 

DWA, Councils, 
CWT, CPU 

GoL, Councils   Proposed by 
Water sector 

  
  
  

Train CWTs to use 
instruments 

Soil & Water 
Conservation 
Department 

Dumping level to 
survey rehabilitation 
measures (terraces, 
diversion furrows, 
etc) 

Reduction of 
Land 
Degradation & 
Soil Erosion 

  Procurement of 
equipment 

Agric, Range, 
CWT, Councils 

GoL, ICM   Proposed by 
Range + SWC 

  
  
  

Train CPU 
members to use 
the tools. 
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Land Cover Monitoring 
Lead 
Department / 
Institution 

Activity Main targets Milestones & Timelines Coordination 
and Synergies 

Funding source Source 
of 
Activity 

Comments 

Date Milestone 

ICU with 
support from 
FAO 

Establish NRM 
Drone Unit 

Sustainable 
Water and 
Land 
Management 

  Procure 
equipment and 
train operators 
 
 

NUL Dept. of 
Soil and Water 
Conservation 
Dept. Land 
Management 
Dept. Forestry 
Dept. of Range 
Dept. of 
Geological 
Survey/Mining 

FAO-GIZ (via 
EU/BMZ 
implemented 
by GIZ) 

Ongoing 
from OP 
2022 

 

  Develop 
sustainable 
business model 
through public 
private 
partnerships 
 
 

  
  

Conduct: national 
forest inventory; 
erosion, soil loss 
and 
sedimentation 
survey; rangeland 
and wetland 
health 
assessments; 
impact analysis of 
mining and 
prospecting 
activities 
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GIZ Update of land cover 
data base and hand 
over of land cover 
database from FAO 
to GoL 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Jan- 
Dec 
23 

HCD on Land 
Cover Database 

FAO EU/ BMZ 
(implemented 
through GIZ) 

Planned 
in OP 
2023 
Survey 

 

Jan- 
Dec 
23 

Land Cover 
Surveys 

Jan- 
Dec 
23 

Improvement of 
ICM Indicators 
  

Department 
of Crops, 
DRRM 

Climate data - 
Monitoring of 
climate data for 
(animals and crops) 

Resilience to 
Climate 
Change 
Impacts 

Mar-
24 

Climate data Department of 
Crops, DRRM 

ReNOKA, GoL   Proposed by 
Agriculture 
sector 

MAFS Monitoring of plant 
and animal health: 
animal health kit, 
plant health kit (e.g., 
knapsack sprayer, 
etc.) 
 

Resilience to 
Climate 
Change 
Impacts 

Mar-
24 

Animal health 
data 
 

MAFS MAFS - 
Research 
Department, 
GoL 

  Proposed by 
Agriculture 
sector 

Mar-
24 

Plant health data 

DWA, DRRM Measurement of 
wetland health (size, 
vegetation) - 
satellites, drones 

Water 
Availability and 
Quality 

Mar-
24 

status of wetland 
health 

CWT, DWA, 
MFRSC 

GoL, MFRSC   Proposed by 
Water sector 

MAFS - 
Department 
of Crops 

Measurement of 
agricultural / arable 
land (acreage) - 
using computer and 
software (e.g., GIS, 
GPS, Land Cover 
Atlas 
 
 
 
 
 
 
 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Total cover of 
agricultural land 

Department of 
Crops, 
Department of 
Forestry, NGOs, 
DRRM, BOS 

GoL, Projects, 
SACP, WAMPP, 
ReNOKA 

  Proposed by 
Agriculture 
sector 
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MAFS - 
Research 
Department, 
Department 
of Crops, 
Extension 
Services 
 

Soil sampling (soil 
auger, sampling 
bags, stationary) 
using 
smartphones/tablets 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Soils information 
data 

MAFS, MFRSC GoL, APPSA   Proposed by 
Agriculture 
sector 

DWA Measurement of 
water quality - 
water quality probe 

Water 
Availability and 
Quality 

Mar-
24 

Water quality 
assessments 

DWA DWA   Proposed by 
Water sector 

DRW, DWA Identification of 
water sources 

Water 
Availability and 
Quality 

Mar-
24 

Inventory and 
assessment of 
water sources 

MWA GoL, NGOs, 
MCA, UNDP, 
other 
international 
donors 
 

  Proposed by 
Water sector 

DRW, DWA Monitoring of spring 
yield 

Water 
Availability and 
Quality 

Mar-
24 

Data analysis on 
water quality and 
quantity 

MWA GoL, NGOs, 
MCA, UNDP, 
other 
international 
donors 
 

  Proposed by 
Water sector 

Soil and 
Water 
Conservation 

Identification and 
mapping of 
degraded land 

Reduction of 
Land 
Degradation & 
Soil Erosion 

Mar-
24 

% cover under 
degraded land 

MFRSC GoL, NGOs, 
international 
partners (IFAD, 
UNDP) 

  Proposed by 
Soil and Water 
Conservation 

BOS, 
Agriculture 

Identification of 
arable land 

Sustainable 
Water and 
Land 
Management 

Mar-
24 

Total arable land 
cover 

BOS, 
Agriculture, 
Farmer's 
associations 

GoL, NGOs, 
Development 
partners 

  Proposed by 
Water sector 

BOS, 
Agriculture 

Monitoring of 
agricultural yield 
through ministerial 
templates 

Resilience to 
Climate 
Change 
Impacts 

Mar-
24 

Post situational 
reports 

BOS, 
Agriculture, 
Farmer's 
associations 

GoL, NGOs, 
Development 
partners 

  Proposed by 
Water sector 
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Agriculture 
and Crops, 
Research 

Data collection of 
planted area, crop 
types using land 
cover atlas 

Resilience to 
Climate 
Change 
Impacts 

  Locate planted 
area 
 

SADP GoL, 
development 
partners 

  Proposed by 
Agriculture 
sector 

  Engage farmers 
 

  Data collection & 
analysis 
 

  Communication 
of results 
 

DWA Collection of data on 
water quality, 
quantity and 
location using tools: 
GPS, water quality 
kits (e.g., 
hydrometer), 
software licences, 
and computers 

Water 
Availability and 
Quality 

  Procurement of 
equipment 
 

DRWS, Council, 
CWT, CPU 

GoL, ICM   Proposed by 
Water sector 

  Set up of 
database 
 

  Field trips to 
collect data 
 

  Data storage and 
use 
 

DWA Satellite imagery & 
remote sensing for 
assessing wetland 
size and vegetation 
(health) 

Sustainable 
Water and 
Land 
Management 

  Capacities of 
officers to use 
land cover atlas 
 

DWA, Councils, 
CWT, CPU 

GoL, Councils   Proposed by 
Water sector 

  
  
  

Community 
awareness on 
safe drinking 
water 

Range • GPS, DPM (disc 
pasture meter) 
• Clinometer to map 
& undertake 
vegetation surveys 

Sustainable 
Water and 
Land 
Management 

  Procurement of 
equipment 
 

       

  
  
  

Train CPU 
members to use 
the tools. 
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Forestry Mapping & 
assessment tools 
for plantations 

Sustainable 
Water and 
Land 
Management 

  Land suitability 
assessment + soil 
testing 
 

       

  Review forest 
location 

Agriculture Soil testing 
equipment to assess 
soil health 

Reduction of 
Land 
Degradation & 
Soil Erosion 

  Procurement of 
tools 
 

       

  Training on use 
 

  Field activities 
 

  Communicate 
test results 
 

Agriculture GPS + land cover 
data to map 
cropped area 

Sustainable 
Water and 
Land 
Management 

  Field activities 
 

       

 Communicate 
test results 
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